

Montlake Project

Monthly Construction Update


October 16, 2024

How to participate in the webinar

All attendees are muted.
To adjust your audio settings
during the meeting, click on
Audio Settings.



Please use the
Q&A window to ask
questions or offer
comments.



CHAT is disabled during the
presentation. Please communicate
with the team through the **Q&A**
window.



Turn on **closed captions** if you
want to view captions during
the meeting. They are available
in English only.



Agenda

- Current and upcoming work
- How to stay informed
- Comments and questions



Major project elements

The Montlake Project will improve transportation for motorized and nonmotorized travel along the SR 520 corridor, including:

- A new eastbound bridge
- Montlake lid
 - HOV and bus lane
 - On- and off-ramps
- Bicycle and pedestrian bridge and connecting pathways



HOV ramp and HOV lane

September 16 - HOV direct access ramps and HOV lanes opened to the public.




HOV direct access ramps (September 17)



Lid Transit Canopies

October – Transit area construction complete
Area will be handed over to King County Metro for transit fit out and use.



1 TRANSIT SHELTER ROOF PLAN

RELEASED FOR CONSTRUCTION
Signed: [Signature] Design Quality Assurance Manager



Transit Canopies (October 10)



Transit Seating (October 10)

Pedestrian Paths

October 2024 – Complete sidewalks and trails



Montlake lid – west end (May 23)

Pedestrian Paths



Lake Washington Boulevard Pathway (October 10)



Lake Washington Boulevard Pathway (October 10)

Bicycle and Pedestrian Bridge

July 2024 – Completed landscaping for Bicycle and Pedestrian Bridge over SR 520. Open to the public October 2024



Bicycle and pedestrian bridge deck (October 15)




Pedestrian Tunnel

September 16, 2024 – The Bill Dawson Trail is connected to the pathway on the east and west sides of Montlake Boulevard through the shared-use tunnel. The trail will extend to the Bicycle and Pedestrian Bridge.



West entrance to the tunnel under Montlake Boulevard (May 23)



Old Canal Reserve

Work to be completed includes, pathways, landscaping and electrical by third party



Old Canal Reserve Stairs (October 10)



Old Canal Reserve Ramp (September 17)

Upcoming closure: SR 520 & SR 520 Trail



October 16 – 11 p.m. to 5 a.m.
October 23 – 11 p.m. to 5 a.m.

Remaining project closures:

Graham coordinates project closures with the City of Seattle and Washington State Department. Closures are reviewed to determine impacts to the traveling public throughout the city taking into consideration local events and holidays.

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5 UW Football	6 Seahawks
7	8 SR520 EB & WB - Commissioning	9	10 Seahawks	11	12 EB & WB - Commissioning #4	13
14 LWB & Roanoke	15 MLB NB Closure	16 MLB NB Closure	17	18	19	20
		SR520 EB & WB - Commissioning				
21 MLB SB Closure	22 MLB SB Closure	23 MLB Full Closure (TCP108A)	24 MLB Full Closure -BACKUP	25	26	27 Seahawks
			SR520 EB & WB - Commissioning			
28	29	30	31			

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2 UW Football	3 Seahawks
4	5	6	7	8	9 EB & WB - Commissioning #5	10
11	12	13	14	15 UW Football	16 EB & WB - Commissioning #5 Back Up	17
18	19	20	21	22	23	24 Seahawks
25	26	27	28	29 Seattle Marathon	30	

What to expect: Noise and vibration


- Different types of equipment result in different levels and kinds of noise and vibration.
- Electronic noise and vibration meters record levels throughout the project area.
- Vibration monitors collect data in the field and immediately alert the project team when readings are outside the set tolerances.
- Nighttime construction has stricter rules for noise levels and equipment use.
- We've received a Major Public Project Construction Noise Variance (MPPCNV) permitting higher than normal decibel levels between the hours of 10 p.m. and 7 a.m.
- Crews may work 24 hours a day, seven days a week throughout construction.
- Typical work hours for the loudest work:
 - 7 a.m. to 10 p.m. weekdays
 - 9 a.m. to 10 p.m. weekends and holidays
 - Impact pile driving has stricter work hours and will occur:
 - 8 a.m. to 5 p.m. weekdays
 - 9 a.m. to 5 p.m. weekends
- Independent noise monitors will be present for night work to ensure compliance with specified noise levels.

Our 24-hour hotline, **206-775-8885**, is the best way to report noise and vibration concerns and to have questions addressed in the moment.

Visit the SR 520 Construction Corner to view the MPPCNV, read up on the allowable nighttime decibel levels, or read our weekly noise report:
www.sr520construction.com/ManagingConstructionEffects

How to stay informed

- Call our 24-hour hotline: [206-775-8885](tel:206-775-8885)
- Email us with questions: sr520bridge@wsdot.wa.gov
- Visit the Montlake Project website: https://bit.ly/520montlake_program
- Visit the SR 520 Construction Corner to learn more about upcoming construction: www.sr520construction.com
- Follow us on Twitter: [@wsdot_520](https://twitter.com/wsdot_520)
- Sign up to receive our email updates at sr520bridge@wsdot.wa.gov
- Watch construction in “real time” on construction cameras: <http://bit.ly/520cams>
- Participate in our online meetings and events



Example of Construction Corner map