
Executing
Take action – direct and manage work and communications

Project Team
Region or Organizational 

Management

Endorsement

Project Management Plan

 Initiate and Align Worksheet
 Project Performance Baseline
 Scope
 Schedule
 Budget
 Risk Management Plan
 Change Management Plan
 Quality Plan
 Communications Plan
 Transition and Closure Plan

Executing

Monitoring and 
controlling


