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Supporting Accurate PS&E 

How PMRS can support the Plans Review Effort. 
• Knowing when project offices plan to start the 

PS&E. 
• Communicating information in a consistent 

manner. 
• Storing of PS&E documents for easy retrieval. 

 
 
 
 

 

  Plans Engineer Peer Exchange 
Statewide meeting at Bullfrog Maintenance Facility 
May 17, 2016 



3 

 
 

• Utilizing the schedule with specific PS&E activities. 
• Scalable to meet region needs. Provides a consist 

information across the region.  
• Can be used to determine if the PS&E office has 

enough resources to meet the various project 
timelines. 
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Communicating information in a consistent manner. 
• PMRS has many layouts available in P6 to 

communicate schedule information. These layouts 
are very easy to customize to meet individual 
needs.  

• PRI has a PS&E report that is used by OR and ER 
to provide consistent status information. This 
report is available for all regions to use. 

– http://webprod4.wsdot.loc/projects/information/search.aspx 
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Storing of PS&E documents for easy retrieval. 

• Utilizing PMRS ECM System.   
– Enterprise (or Electronic) Content Management (ECM) 

is technology that helps organizations to manage 
important documents and unstructured information. 

– Supports key word and full text search across multiple 
repositories. 

– Capable of using a work flow for document review. 
– http://wwwi.wsdot.wa.gov/IT/ECM/ 
– http://wsdotecm/Portal/# 
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WSDOT HQ PMRS Contacts 
• Gary Lebow – CPDM, Capital Project Delivery Manager 

• 360-705-7136, LeBowG@wsdot.wa.gov 
* Dan Wisner – CPDM, PMRS Supervisor 

• 360-709-8024, WisnerD@wsdot.wa.gov   
* Gregg Storey, CPDM, PMRS 

• 360-509-8421, StoreyG@wsdot.wa.gov 
* Susan Esary, CPDM, PMRS 

• 360-848-7142, EsaryS@wsdot.wa.gov    
* Zofia Danilowicz, CPDM, PMRS 

• 360-709-7598, DaniloZ@wsdot.wa.gov 
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