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SERVICE PLAN AND INVESTMENT NEEDS 

The goal of this Plan is to identify a single package of service 
improvements, demand management strategies, LOS standards, 
and funding requirements that is responsive to the legislative 
direction set forth during the 2009 session, and allows the ferry 
system to maximize the efficiency of existing assets while meeting 
the needs of local customers and communities. 

There are multiple ways to build a plan, each of which includes a 
different set of tradeoffs with respect to who assumes system 
costs and how those costs are borne. For example, the ferry 
system could choose to do nothing other than maintain existing 
assets and services while allowing degradation in LOS. 
Conversely, the system could choose to maintain existing LOS 
standards while adding new services to meet growing demand. 

The Revised Draft Plan submitted to Legislature on January 31, 
2009 presented two different visions (“bookends”) for the future of 
WSF. Scenario A assumed that current levels of service remained 
constant with minor improvements, operational strategies were 
implemented over time, and several new vessels would come 
online. Scenario B assumed a reduced State-run marine highway 
system and that most operational strategies would be 
implemented over time. The detailed discussions of Scenarios A 
and B are included in Appendix M as a reference. 

Using these two scenarios as bookends, the Legislature offered a 
number of clear policy directives, which have been incorporated 
into this Final Long-Range Plan. These directives include: 

 Funding support so that existing service levels can be 
maintained. 

 Funding support of capital projects to include essential 
projects that are absolutely necessary to support existing 
service levels. 

 Deferring projects that are either not immediately necessary 
or where the benefits have not yet been adequately 
demonstrated. 

In addition to the above directives, there was conditional support 
for two key operational strategies: 

 Vehicle reservations (a final decision will come in the 2010 
legislative session after a pre-design report due November 
2009). 

 Transit enhancement investments in terminals, which will be 

 

Moving Washington 

Moving Washington is 
WSDOT’s vision for prioritizing 
transportation investment over 
the next 10 years to increase 
mobility and reduce 
congestion. Its three strategies 
are: 

 Adding capacity strategically 
to best use limited resources 

 Operating efficiently to get 
the most out of infrastructure 

 Managing demand by 
offering more choices 

The Long-Range Plan aligns 
with the vision and strategies 
of Moving Washington: 

 Reservations delay the need 
to upgrade terminals and 
boats by maximizing the use 
of existing assets 

 There are strategic capacity 
improvements achieved 
through the replacement of 
retired and retiring vessels 
with larger capacity vessels 

 Reservations and pricing 
strategies manage vehicle 
demand by encouraging 
mode and time shifts 
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reviewed as the need is demonstrated over time through growth 
in walk-on passengers and an assessment of the availability of 
local transit service. 

15.  LEGISLATIVE PLAN COMMITMENT 

The Legislative policy direction was incorporated into the 
Legislature’s 16-year final plan. This plan captures the level of future 
funding commitment for the operating and capital programs that were 
approved as part of the 2009 legislative session.  

This section includes a discussion of the program-level detail 
contained in the 16-year legislative funding plan. This section also 
extends the basic logic that underlies the 16-year legislative funding 
plan by six additional years. This 22-year plan represents a vision of 
the future for ferry services. 

15.1 Operating Program 
The package of operating and pricing strategies will assume a 
continuation of current service levels with minor adjustments to reflect 
vessel deployment changes due to vessel acquisitions and 
recommended vessel slowing to reduce fuel consumption.  

The proposed vehicle reservation system would be such a 
fundamental change in how customers make use of ferry services, 
that it is difficult to estimate the actual ridership response. 
Recognizing this, the proposed operating program will provide 
marginal capacity improvements on several routes related to the 
vessel procurement program.  

The vessel procurement program also restores the system’s 
capability of having a viable standby vessel so that service can be 
maintained in the event of a vessel breakdown. 
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Proposed 2030 Service Details 

The proposed vessel deployment plan is shown in Exhibit 21 for both 
2015 (which is the end of the first vessel procurement cycle) and for 
2030 (which is the end of the second vessel procurement cycle). 
Error! Reference source not found. uses the summer sailing 
schedule to illustrate the specific impacts to routes from new vessel 
deliveries. Appendix N includes similar exhibits for all schedule 
seasons. 

Exhibit 21 
Summary of Proposed Long-Range Plan  

Fleet Deployment 

Route
# of 

Vessels Fall, Winter, Spring Shoulder Summer
Bainbridge 2

1 Medium
1 Jumbo

Kingston 2
Point Defiance 1
Port Townsend 1 or 2 1 Small

Interisland 1 1 Small (Winter)

Total Deployed 17 18 19

Route
# of 

Vessels Fall, Winter, Spring Shoulder Summer

Bainbridge 2

1 Large
1 Jumbo

Kingston 2

Point Defiance 1

Port Townsend 1 or 2 1 Small
3 Large

1 Medium
Interisland 1 1 Small (Winter)

2 Medium (2 in Winter)
1 Mid-Size (Winter Only)

Total Deployed 17 18 19

Vessel class Vehicle capacity
Jumbo 188-202
Large 144
Medium 124
Mid-Size 87-90
Small 34-64

2 LargeClinton 2

2031 Proposed Fleet Deployment Plan

2 Jumbo

Bremerton 2 2 Large

2 Jumbo

1 Small

2 Small

San Juans & Sidney 3 or 4
2 Large

1 Med. (Sidney ex. Winter)
1 Mid-Size

Fauntleroy-Vashon-
Southworth

3 3 Medium

1 Med. (Sidney ex. Winter)
4 Large

1 Mid-Size

1 Medium
2 Jumbo
1 Small

Fauntleroy-Vashon-
Southworth

3
2 Medium
1 Mid-Size

2015 Proposed Fleet Deployment Plan

2 Jumbo

Bremerton 2 2 Large

Clinton 2
1 Large

2 Small

San Juans & Sidney 3 or 4
2 Large
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Exhibit 22 
Vessel Assignments & Procurement Impacts – Final Long-Range Plan (Summer) 
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Seattle-Bainbridge 

 Two 202-car Jumbo Mark II vessels running full-time year-round. 

Seattle-Bremerton 

 At the end of the planning period there would be two 144-car 
vessels running in the fall, winter, and spring; one 144-car and 
one 188-car Jumbo Mark I running in the summer. Beginning in 
2015, the second new 144-car vessel will run in the fall, spring, 
and winter replacing a 124-car vessel. Beginning in 2029, a new 
144-car vessel will run in the summer and replace a 124-car 
vessel. 

Mukilteo-Clinton 

 Current service is provided by two 124-car vessels. The first new 
144-car vessel delivered would replace a 124-car vessel in 2014. 
Beginning in 2027, a new 144-car vessel would replace the 
remaining 124-car vessel. 

Edmonds-Kingston 

 One 202-car Jumbo Mark II and one 188-car Jumbo Mark I year-
round. 

Fauntleroy-Vashon-Southworth 

 By 2015 one of the two 87-car Evergreen Class vessels, would 
be replaced by a 124-car vessel. 

 By 2030 there will be three 124-car vessels operating fall-winter-
spring on this route and two 124-car and the 90-car Sealth would 
operate in winter. 

Point Defiance-Tahlequah 

 This route would be served by a 64-car Island Home Class vessel 
on a 16 hour/day schedule, replacing the 48-car Rhododendron in 
2012.  

Port Townsend-Keystone 

 Under this proposal, one 64-car Island Home Class vessel would 
be assigned to the route year-round by mid-2010. A second 64-
car Island Home vessel would be assigned to the route for eight 
hours/day in the shoulder and summer schedule periods starting 
in 2012. 

San Juan Islands and International 

Winter. Under this proposal, the San Juan Islands would be served 

by two 144-car vessels, one 124-car vessel, and a 64-car Island 
Home as the interisland vessel. As with the existing winter schedule, 
the interisland vessel would not operate on weekends, and one of the 

Changes in 
Financial 

Assumptions 

Since release of the 
Revised Draft Long-
Range Plan on 
January 31, 2009, a 
number of changes 
have been made to the 
revenues and costs 
presented in this 
document. 

Many of the updates 
reflect legislative 
direction and are 
discussed in detail in 
this Final Plan. 

In addition to the 
programmatic 
changes, a number of 
other refinements and 
modifications were 
made as follows: 

 Revenue forecasts 
updated to June 
2009 State 
forecast 

 Review and 
modifications to 
cost escalation 
assumptions 

 Re-scoped several 
terminal projects 

 Updated cost 
estimates for 
reservations 

 Reduced 
administrative and 
support costs 
associated with 
on-going capital 
support functions 
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144-car vessels would be crewed nine hours per day Monday through 
Thursday. Currently there is no Sidney service during the winter. 

Spring and Fall. Anacortes-San Juan Islands service would be 

provided by two 144-car vessels for 16 hours/day and with the 124-
car vessel when it is not engaged in Sidney service. The 90-car 
Sealth would provide interisland service and is available to make one 
round trip to Anacortes on weekends to assist with peak weekend 
traffic. All vessel assignments would be implemented with the 
deployment of the second 144-car vessel in 2015. Sidney service 
would be provided for one round-trip per day with the 124-car vessel 
Chelan. 

Summer. Two round trips to Sidney with the 124-car Chelan, three 
new 144-car vessels would be assigned to the route from Anacortes 
to the San Juan Islands. However, between 2013 and 2025 a 144-car 
vessel will replace the 124-car Chelan on the Sidney route. The ferry 
system could continue to operate with an increased capacity in the 
San Juans after 2025, however this would reduce the amount of 
maintenance weeks for the 144-car vessel class and would require 
that one of the new 144-car vessels be built to SOLAS standards. 

Interisland. The interisland vessel provides necessary connections 

between the four ferry-served San Juan Islands. By one vessel 
providing interisland service, the other vessels on the route can be 
scheduled in more efficient ways to move traffic between the San 
Juan Islands and the Anacortes/Skagit County mainland. For 
instance, a mainland vessel can make up to five round trips in a 16-
hour operating day if it does not have to operate on the interisland 
circuit; making interisland stops would reduce its overall capacity to 
three round trips in a 16-hour operating day.  

As there is a considerable amount of truck traffic on the interisland 
route, and there are multiple destinations, traffic either has to turn 
around on the vessel or back on, so it is important that the interisland 
vessel has a relatively unobstructed vehicle deck. For future 
projected winter service volumes, an Island Home class 64-car vessel 
should be adequate for the service. For the Spring, Summer, and 
Fall, however, the 90-car Sealth is proposed as an interisland vessel, 
because:  

 It has an unobstructed car deck for turning large interisland 
vehicles around instead of backing on. 

 There is flexibility to use the Sealth on Anacortes-based route on 
weekends when interisland traffic is lower; potentially to address 
recreational travel sensitivity tests which indicate the possibility 
for higher growth rates during those time periods.  
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15.2 Capital Program 
With the passage of the 2009-11 Budget, the Legislature provided 
WSF with direction on how it intends to fund the first 16 years of the 
Long-Range Plan.  

The Legislative plan funds capital projects that are absolutely 
necessary to support existing service levels. This includes the 
preservation of terminals and vessels, replacing retiring vessels 
(largely in-kind), funding selected terminal improvements, and 
providing an allowance for emergency repairs and vessel 
improvements to meet regulatory (i.e. Coast Guard) requirements.  

The Long-Range Plan has taken this direction and extended it six 
more years to construct a full 22-year plan of capital expenditures. 
This 22-year capital program is summarized below in Exhibit 23.  

Some of the WSF capital needs that were identified in the Revised 
Draft Plan  were determined by the Legislature to be non-essential 
and excluded from the current level of Legislative commitment. These 
projects could reconsidered in the future, if conditions changed or 
additional funding sources, primarily Federal, were to become 
available. These projects will be discussed in the next section.  

Exhibit 23 
22-Year Capital Expenditures (YOE$) 

Emergency 
Repairs

Terminal 
Preservation

New Vessel 
Construction

Terminal & 
Vessel 

Improvements
Vessel 

Preservation

Admin, 
Support, & 

Indirect
Expenditure 

Total

2009-11 6.3 50.7 117.3 36.2 50.3 24.0 284.8

2011-13 4.6 69.3 139.4 24.4 33.4 21.2 292.3

2013-15 4.9 55.9 249.0 20.6 68.3 21.7 420.4

2015-17 5.2 173.2 0.0 40.6 101.6 22.3 342.9

2017-19 5.6 95.9 0.0 24.2 98.9 23.1 247.8

2019-21 6.0 129.2 0.0 7.3 99.1 24.0 265.6

2021-23 6.4 49.3 0.0 7.8 112.7 24.9 201.1

2023-25 6.9 49.2 13.6 7.5 126.8 25.8 229.8

16-Yr Subtotal 46.0 672.7 519.2 168.5 691.1 187.0 2,284.6

2025-27 7.4 129.7 655.7 8.0 140.5 26.8 968.0

2027-29 7.9 79.3 718.7 8.6 219.5 27.8 1,061.8

2029-31 8.5 103.4 0.0 9.2 227.2 28.8 377.1

LRP Total 69.8 985.1 1,893.6 194.3 1,278.2 270.4 4,691.5  
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Vessel Program 

WSF faces a significant fleet recapitalization requirement over the 
next 22 years. The fleet is among the oldest of any major ferry 
operator, with an average vessel age of more than 35 years (with 
oldest vessel being 62 years old, and the newest being 11 years old). 
The needs are significant over the next 22 years, as WSF will 
continue to invest in the ongoing preservation of its aging fleet as well 
as invest in a significant new vessel construction program to replace 
retiring vessels. The elements of the vessel program include: 

1. Preservation 

2. Procurement of new vessels 

3. Improvements 

For purposes of the following discussion, Exhibit 24 below shows 
examples of vessels systems that typically that require preservation 
and improvements. 

Exhibit 24 
Examples of Vessel Systems 

 

 

Vessel Preservation. Vessel preservation needs are developed 

using the Life Cycle Cost Model (LCCM), which identifies when 
assets are expected to be replaced, based on current condition 
ratings and an expected useful life. The total 22-Year cost of this 
program is estimated to be $1.2 billion (YOE$). 
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Vessel Improvements. The plan includes approximately $83 

million over 22 years to address future vessel improvement needs. 
These include investments in the following three areas: 

 Fuel conservation. These vessel investments are designed 
to support the fuel conservation program in the 2009-11 
biennium. No further investments are assumed, because in new 
vessels, fuel conservation measures will be incorporated into the 
design. 

 Regulatory-related and other target improvements. 
This is a biennial allowance of about $3.6 million to address 
issues raised by regulatory compliance agencies, such as the 
Coast Guard or the EPA, as well as the kind of vessel 
investments which cannot be foreseen. An example of this type 
of investment is the fuel conservation investments in the 2009-11 
biennium. 

Emergency Repairs. Consists of expenditures related to the 

emergency repair of vessels.  

Vessel Procurement. The most significant capital funding need 

over the next 22 years is new vessel acquisitions to support the 
upcoming retirements of several aging vessels in the fleet. The 
proposed procurement program, summarized in Exhibit 25, includes 
the following elements: 

 In the near-term, acquire three Island Home Class vessels 
estimated to cost a total of $184.2 million (YOE$). 

 Invest approximately $17.6 million in the Hyak to extend its life 20 
years. 

 After the initial three Island Homes are built there will be a 
procurement of 144-car vessels, assuming funding is available. 
The first grouping will include the procurement and construction 
of two 144-car vessels. Both will be constructed and delivered in 
2014. The total procurement costs of new vessels constructed 
between 2010 and 2014 are estimated to be $321.4 million 
(YOE$). (see sidebar for discussion of alternative procurement 
plan). 

 A second procurement grouping of 144-car vessels will include 
five additional vessels with pre-design beginning in 2024 and the 
first delivery to occur in 2027. The total new vessel costs of the 
last five vessels are estimated to be $1,387.9 million (YOE$); this 
includes pre-design expenditure totals of $13.6M (YOE$). 

 Once the second new 144-car vessel is built and put into 
operation in 2014, WSF will be able to maintain a de-crewed 87-

Implications of 
Alternate Initial 

Procurement Plan 
(4+1) 

For the purposes of the 
operating plan contained in 
the 22-Yr Long-Range Plan, 
the funding assumption is 
that initially, three Island 
Home 64-car vessels will be 
constructed, followed by two 
144-car vessels.  

An alternative option that 
could be considered would be 
to construct four Island 
Homes and only one 144-car 
vessel. The fourth new 64-car 
vessel would allow an 87-car 
vessel to serve as a standby 
reserve and would also allow 
the Hiyu to be retired. 
However, there are some 
disadvantages to this plan 
which include: 

 Fleet Composition. Due 
to its small size, the 64-
car vessel would not 
effectively substitute on 
routes more suitable for 
larger vessels. This limits 
the ferry system’s 
flexibility in terms of 
serving the greatest 
number of routes. 

 Interisland. The 4+1 
plan would downsize the 
Interisland route by 
running the small 64-car 
vessel year-round 
instead of only in the 
winter. Given the fleet 
composition discussed 
above, additional service 
capacity would not be 
possible for other routes. 
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car vessel to serve as standby so that it will be available for 
emergency backup service. 

This vessel procurement program results in a fleet of 22 vessels, 
which provides sufficient capacity to meet fleet preservation needs 
while maintaining an adequate standby vessel. 

Exhibit 25 
Vessel Procurement 

 

 

This procurement schedule is different than the one that has been put 
forward previously and that had been the basis of the 2008 
Legislative Financial Plan. This procurement program was developed 
in response to several changes in conditions, including: 

1. Financial and funding challenges in the next biennial budget 

2. Findings and recommendations from the JTC Vessel Acquisition 
Sizing and Timing report 

The revised program better reflects the current and expected needs 
of the system, assuming a continuation of current service levels, and 
extends vessels to their full service lives before retirement. The 
Legislature has directed WSF to develop a comprehensive vessel 
maintenance plan. The purpose of this plan is to ensure that out-of-
service time is minimized across the fleet. 

Maintenance Plan. WSF has been asked by Legislature to 

assess the design of its vessel maintenance plan in order to minimize 
vessel out-of-service time and free-up additional weeks of stand-by. 
By minimizing vessel out-of-service time, WSF may be able to 
operate with one fewer vessel. The cost savings impact to the 

Year Vessel Notes

2010 Island Home #1 Replace a Steel Electric (Port Townsend)
2011 Island Home #2 Replace a Steel Electric (Port Townsend)
2011 Hyak reinvestment Invest in the Hyak to extend life 20 years
2012 Island Home #3 Replace the Rhododendron (go to Point Defiance)

Procurement #1 (144's)
2014 144-car vessel #1 Replace the Evergreen State
2014 144-car vessel #2 Restore standby/reserve capacity; 87-car vessel 

moved to standby
Procurement #2 (144's)

2027 144-car vessel #3 Replace the Tillikum
2028 144-car vessel #4 Replace the Klahowya
2028 144-car vessel #5 Replace the Elwha
2029 144-car vessel #6 Replace the Kaleetan
2029 144-car vessel #7 Replace the Yakima
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operating and capital programs would include reduced fixed vessel 
costs and a reduced vessel construction program. 

Terminal Program 

For purposes of the following discussion, Exhibit 26 below shows 
examples of terminal systems that typically require preservation and 
improvements. 

Exhibit 26 
Examples of Terminal Systems 

 

Terminal Preservation. The preservation program for terminals 

focuses on identifying the needs for operating at current service 
levels and maintaining, preserving, and replacing existing capital 
assets. Terminal preservation needs are developed using a Life 
Cycle Cost Model (LCCM), which has been updated for current 
facility condition ratings and to reflect current costs of asset 
replacement. Legislative direction for the 16-Year Plan was to reduce 
work on non-vital systems to get closer to WSF's asset maintenance 
performance goals, and to defer projects not due in the LCCM. Total 
asset maintenance costs for the 16-Year Plan amount to $570.0 
million ($ ’08). Extending the Plan six more years would add an 
additional $247 million ($  ’08). Exhibit 27 provides a brief summary of 
the key preservation activities at each facility.  
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Exhibit 27 
Summary of Essential Terminal Preservation Projects  

($ ’08 millions) 

 

As shown in Exhibit 28, the result of this level of preservation 
investment is that the average remaining value of the terminal asset 
base will fluctuate between approximately 40% and 59% throughout 
the planning horizon. 

Terminal
Slip 

Preservation Trestle
Wingwalls
& Dolphins

Buildings & 
Overhead 
Loading Other Total

Point Defiance $1.1 $3.5 $10.6 $0.9 $0.7 $16.8
Tahlequah $1.1 $4.0 $5.1 $0.3 $0.6 $11.0
Fauntleroy $1.6 $34.0 $7.1 $1.8 $1.6 $46.1
Southworth $1.0 $15.5 $7.9 $2.2 $1.3 $27.9
Vashon $2.3 $32.5 $18.5 $3.2 $1.8 $58.2
Seattle $27.2 $101.2 $19.4 $69.3 $3.6 $220.6
Bremerton $9.6 $0.0 $16.8 $3.4 $1.1 $30.9
Bainbridge $4.1 $0.0 $14.1 $8.7 $1.7 $28.6
Edmonds $1.0 $8.0 $13.6 $3.6 $1.4 $27.7
Kingston $7.7 $1.0 $27.8 $7.1 $1.2 $44.8
Clinton $2.0 $0.0 $13.0 $2.4 $2.3 $19.7
Mukilteo $2.5 $0.0 $6.1 $0.0 $0.0 $8.6
Keystone $11.1 $0.0 $6.6 $0.0 $0.9 $18.6
Port Townsend $18.5 $0.0 $7.0 $0.3 $2.6 $28.4
Anacortes $8.0 $17.7 $21.4 $39.7 $7.5 $94.3
Friday Harbor $1.5 $8.4 $7.9 $1.6 $3.1 $22.4
Orcas $4.6 $2.8 $7.1 $1.0 $1.4 $17.0
Lopez $11.7 $2.2 $6.5 $0.7 $1.6 $22.8
Shaw $1.3 $3.2 $3.1 $0.1 $0.3 $8.1
Eagle Harbor $4.4 $15.3 $22.9 $18.3 $3.7 $64.6
Total $122.2 $249.3 $242.6 $164.5 $38.4 $817.0
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Exhibit 28 
Asset Value Remaining per Biennium (All Terminals) 

 

Terminal Improvements. Legislative direction for the Long-

Range Plan reflects some modest terminal improvements, where 
these improvements can be demonstrated to add significant value. All 
improvements projects fall within the 16-year funding timeframe and 
total $125.6M ($ ’08), of which $99.2 million ($ ’08) is funded from 
expected resources. One improvement project is scheduled to be 
completed at Edmonds in the 2029-31 biennium and will total $26.0M 
($ ’08). The difference will likely need to be made up through higher 
federal funding commitments for several key projects. A summary of 
the major terminal improvement elements include: 

 Major terminal projects at Mukilteo, Seattle, Anacortes, and 
Edmonds $114.5 million ($ ’08). The Edmonds improvements are 
assumed to occur outside the 16-year legislative planning 
window. 

 Addition of modifications to support the proposed vehicle 
reservation program $16.4 million ($ ’08). 

 Modest improvements including utility investments, building 
preservation, seismic strengthening and ADA requirements $20.7 
million ($ ’08). 
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The following is a brief summary of the major elements of the 
Terminal Improvement Program. 

Vehicle Reservation System 

A vehicle reservation system is the key adaptive management 
strategy included in this Plan, moving vehicle queues away from the 
terminals and better distributing traffic. 

The total capital costs of a vehicle reservation system are estimated 
to be $16.4 million ($ ’08). The Legislature requires WSF to conduct 
the following before implementation: 

 Develop a pre-design report and submit to the JTC before 
implementation of a pilot project and eventual broad 
implementation, and 

 Conduct evaluations to ensure that the reservation system is 
working together with the current Wave2Go Electronic Fare 
System (EFS) and ORCA. 

 The pre-design report will also ensure that the reservation system 
is consistent with an eventual move to a statewide WSDOT tolling 
back-office system. 

Major Terminal Projects 

 Mukilteo Relocation. The Mukilteo terminal is proposed for 

relocation to the tank farm site just east of the current terminal. 
This proposal would address a number of issues that cannot be 
adequately addressed at the current site and removal of traffic 
conflicts at the existing site, but it does not include overhead 
loading. The total cost of the entire project is $106 million ($ ’08). 
This will be partially offset by $70 million of avoided preservation 
needs at the current facility (with no realignment), making the net 
cost of the new facility $46 million. 

Legislative direction was to continue environmental and 
archeological studies in the 2009-2011 biennuem to determine 
the feasibility of moving the terminal. Currently total funding for 
the project is about $55.0 million ($ ’08); $63.3 million (YOE$). 
The Legislature has directed WSF to seek federal funding to 
support the higher cost of moving the terminal.  

 Seattle. The majority of the major Seattle terminal costs relate 

to preservation ($220.6M), where significant elements of the 
current facility will need to be replaced during the next 20 years 
including, the north trestle and the terminal building. In addition to 
the major rebuild elements, improvements would include funding 
for terminal building electrical upgrades of about $7.1 million ($ 
’08). 
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 Anacortes. This project includes the  construction of a  

replacement building and associated terminal reconfiguration to 
improve circulation. The building replacement was found to be 
desirable as a preservation matter. This new building would be 
larger and better suited to the longer wait-times that are typical at 
this facility, especially in the summer. The cost of this project was 
estimated to be $26.4 million ($ ’08). The project has been 
approved by the Legislature but only if WSF can secure federal 
funds for this project. 

 Edmonds. The Plan assumes that the Edmonds terminal will 

remain in its current location. An allowance of $26 million is 
included to enhance multimodal connections. 

Other Projects 

Projects in this category include relatively minor terminal 
improvements (most are below $1.0 million) such as seismic retrofits, 
EFS, and security improvements. Funds for relocating tollbooths to a 
side-by-side configuration at Port Townsend were included to 
improve fare collection. 

16.  ADDITIONAL LONG-TERM FERRY 
NEEDS 

Projects Needs Beyond the 16-Year Legislative Budget 

The Legislature limited the funding commitment to capital projects 
that were determined to be essential for continuing current service 
levels. This reflects a significant focus on vessel and terminal 
preservation needs and vessel replacement investment requirements, 
and to a much smaller degree on terminal improvements. 

During Plan development, a number of terminal projects have been 
identified that would meet specific service enhancement needs or 
otherwise provide potential benefits to customers and communities. 
Some of these projects have preliminary legislative support, but a 
funding commitment is contingent on other factors, such as additional 
funding from other sources (federal, regional, or local) or operational 
considerations (ridership growth, increased walk-ons, etc.). Exhibit 29 
below summarizes the deferred projects. 
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Exhibit 29 
Projects Beyond the Legislative Commitment ($ ’08) 

 

16.1 Terminal Improvements 
Transit-Related Improvements 

Transit-related improvements include projects such as improved 
terminal access for pedestrians and transit vehicles, which are 
necessary to accommodate increasing volumes of walk-on 
customers. These improvements are expected to cost $41.5 million ($ 
’08), with a large portion of that cost incurred at the Bainbridge Island 
Terminal. The Legislature has deferred funding for these projects until 
increased walk-on ridership is realized, additional transit service is 
available, and pre-design studies are received. 

To the extent that these improvements can encourage mode shift, it 
reduces demand on the vehicle deck and forestalls the need to invest 
in additional vessels. New vessels, in addition to the significant 
capital expense, are also the largest source of fixed operating 
expense (maintenance and engine room labor). 

Targeted transit enhancements that enable and encourage 
customers to shift modes away from single occupancy vehicles 

Point Defiance $0.0 $2.3 $0.3 $2.6
Tahlequah $0.0 $2.4 $0.4 $2.8
Fauntleroy $0.0 $17.2 $0.6 $17.9
Southworth $0.0 $0.0 $1.2 $1.2
Vashon $0.0 $0.0 $0.8 $0.8
Seattle $0.0 $0.0 $3.8 $3.8
Bremerton $0.0 $0.0 $9.8 $9.8
Bainbridge $30.2 $0.0 $4.1 $34.3
Edmonds $0.0 $0.0 $0.8 $0.8
Kingston $1.4 $0.0 $1.6 $3.0
Clinton $9.9 $21.9 $2.6 $34.4
Mukilteo $0.0 $0.0 $0.5 $0.5
Keystone $0.0 $1.0 $0.5 $1.5
Port Townsend $0.0 $7.0 $1.2 $8.2
Anacortes $0.0 $0.0 $7.4 $7.4
Friday Harbor $0.0 $0.2 $0.9 $1.1
Orcas $0.0 $0.0 $0.7 $0.7
Lopez $0.0 $0.0 $1.2 $1.2
Shaw $0.0 $0.0 $0.7 $0.7
Eagle Harbor $0.0 $0.0 $3.1 $3.1
Total $41.5 $52.0 $42.3 $135.7

Other 
ImprovementsTerminal Total

Transit-
Related

Improve 
Dwell Time

Possible Crew 
Endurance Needs 

The US Coast Guard has 
required the Ferry 
System to eliminate 
touring watches due to 
concerns about the effect 
sof these types of shifts 
on crew endurance and 
fatigue levels. 

While the impact of these 
changes are still being 
worked through, there is 
a possibility that a new 
tie-up slip at Southworth 
might be the most 
effective approach to 
both meeting the Coast 
Guard concerns and 
maximizing service 
efficiency and overall 
cost effectiveness on the 
Southworth-Vashon-
Fauntleroy route. 

If this is determed to be 
the preferred approach, 
approximately $5 million 
of the estimated $11.5 
million project has been 
secured via a federal 
earmark appropriation. 
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(SOV) are another key component of operating strategies. From 
existing resources, WSF intends to implement targeted improvements 
like designated Zipcar spaces at select terminals that don’t require 
major capital investments. 

 Exhibit 30 includes a list of the specific proposed transit 
enhancements by terminal. In addition to these investments, further 
enhancements requiring coordination with other divisions of WSDOT 
and local transit agencies are necessary for full mode shift benefits. 
These could include better coordinated schedules, the provision of 
real time information on transit departures and new/expanded transit 
services to better connect ferry customers with their destinations on 
both sides of the water. 

 Exhibit 30 
Proposed Transit Enhancements 

 

Improvements Targeting Dwell Time 

These improvements would allow the ferry system to minimize 
terminal time and maximize capacity during peak periods in order to 
maintain schedule reliability on routes. The type of improvements 
include projects such as overhead loading for passengers, and other 
modifications that improve traffic flow and move customers through 
the terminals more quickly. 

The most significant dwell time improvements are the overhead 
loading projects proposed for Clinton and Fauntleroy, which continue 
to load passengers above the auto transfer span on two of the 
busiest routes in the system. These improvements will also provide 
passenger comfort and safety benefits that also support the transit 
enhancement and mode shift goals. A list of proposed dwell time 
improvements is below in Exhibit 31. 

Terminal Transit Enhancement

Expected 
Capital Cost 

($ '08)
Bainbridge Passenger Pick-up/Drop-off Improvements $1,349,000

Transit Facility Improvements $5,896,000
Transit-related Improvements to Terminal Building & OHL $18,489,000
Improved intersection at Winslow Way for Bikes & Peds $4,464,000

Kingston Relocate tollbooth for improved transit access $1,377,000
Clinton Walkway for park n' ride $9,877,000
Total $41,452,000
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Exhibit 31 
Proposed Dwell Time Improvements 

 

Small Terminal Projects 

A few minor terminal projects were excluded from the 16-year 
Legislative Plan. These projects include storm drainage 
improvements for all terminals at a total cost of $28.4 million ($ ’08), 
$379,00 ($ ’08) in ADA compliance projects, and $1.0 million ($ ’08) 
for generators at Port Townsend and Shaw. 

Preservation Needs due to Deferred Improvement 
Projects 

The deferral of one major terminal building improvement project at 
Anacortes until additional funding could be acquired  and one transit-
related project at Bainbridge Island until increased ridership is 
realized would increase preservation capital costs in the 16-year 
planning period beyond the current assumed preservation 
commitments discussed earlier. 

 Anacortes. This deferred project, as discussed above, was to 

implement a design for a replacement building and associated 
terminal reconfiguration to improve circulation. The cost of this 
project was estimated to be $26.4 million ($ ’08) and the 
preservation impacts of deferring the project are estimated to be 
$11.6 million ($ ’08). Preservation needs include terminal and 
secondary buildings and paved areas on the trestle, traffic lanes, 
holding areas, and parking. 

 Bainbridge. This deferred project included transit-related 

building improvements and overhead loading. The cost of this 
project was estimated to be $18.5 million ($ ’08) and the 
preservation impacts of deferring the project are estimated to be 
$17.6 million ($ ’08). Preservation needs include terminal and 
secondary buildings and overhead loading on the trestle, traffic 
lanes, holding areas, and parking. 

Terminal Dwell Time Improvement

Expected 
Capital 

Cost ($ '08)
Clinton Overhead Loading $21,896,000
Fauntleroy Overhead Loading $17,239,000
Friday Harbor Pedestrian Gates and Barriers $227,000
Keystone Add Signal at Exit Lane Intersection $959,000
Point Defiance Tollbooth Improvements $578,000

Increased Holding Capacity $1,673,000
Port Townsend Straighten Exit Lanes (Relocate Park) $7,005,000
Tahlequah Add Exit Lane to Allow Double Lane Offload $2,431,000
Total $52,008,000




