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Presentation Agenda 

• 84th Avenue Northeast on-ramp 

• Viewpoint Trail update 

• Look ahead and questions 
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84th Avenue Northeast on-ramp emergency repair work 
Overview 
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84th Avenue Northeast on-ramp emergency repair work 
Location of repair 
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84th Avenue Northeast on-ramp emergency repair work 
Feb. 9: Stormwater pipe damaged 
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View into casing at stormwater pipe location 

Section of stormwater pipe retrieved during drilling 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 10: Pump installed to re-route stormwater 
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Pump unit for rerouting stormwater 

Hose conveying stormwater to separate  

drainage system 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 17: Subsidence observed under ramp, left lane closed 
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Void under 84th Avenue NE on-ramp Soil subsidence under on-ramp caused a barrier to shift 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 18 - 19: On-ramp closed, repairs begin 

8 

Work area created to allow repairs and  foundation 

installation; crews prepare for saw-cutting 
Demolition of ramp pavement 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 20: On-ramp closed, shoring installed 
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Crews use shovels to remove previously 

installed casing 

Shoring box prior to installation 

Shoring box installed; vacuum extraction 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 21: On-ramp closed, pipe repairs 
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Damaged section of  

stormwater pipe 

New section of pipe awaiting installation 

Cleaning remaining pipe 

and preparing area for 

installation of new pipe 



84th Avenue Northeast on-ramp emergency repair work- 
Feb. 22: On-ramp closed, foundation construction 
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Concrete encasing new pipe section; 

crews prepare for backfilling 

Backfill material is placed around the steel pipe 

Steel pipe installed for 

foundation construction 



84th Avenue Northeast on-ramp emergency repair work 
Feb. 23 - 24: On-ramp closed, foundation construction 
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Rebar cage for foundation construction Installation of rebar cage for sign bridge foundation 



84th Avenue Northeast on-ramp emergency repair work 
Current configuration 
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Both lanes are now open; final construction activities will take place during scheduled westbound SR 520 closures 



Viewpoint Trail 
Oval option 
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Viewpoint Trail 
Triangle option 
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Viewpoint Trail 
Square option 
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Viewpoint Trail 
Ellipse option 

17 



Questions? 

For more information and construction updates: 
 

Visit our new SR 520 Orange Page:  

www.wsdot.wa.gov/Projects/SR520Bridge/520orangepage/  

 

Eastside project information:  

www.wsdot.wa.gov/Projects/SR520Bridge/MedinaTo202 

 

Floating Bridge and Landings project information:   

http://www.wsdot.wa.gov/Projects/SR520Bridge/BridgeAndLandings/ 

 

E-mail:  

SR520Bridge@wsdot.wa.gov 

 

24-hour Construction hotline:  

206-708-4657 
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Back pocket slides 
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Eastside Pedestrian Overlook: Conceptual Design 
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April 2011 



Eastside Pedestrian Overlook: KGM’s initial proposal 
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March 2012 



Eastside Pedestrian Overlook: Refined design 
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July 2012 
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Eastside Pedestrian Overlook: Current design 

Jan. 2013 



Eastside Pedestrian Overlook: Current design 
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Jan. 2013 


