
I-5 CHAMBER WAY BRIDGEBRIDGE
Emergency Repair & ReplacementReplacement
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Construction Signing
Erosion Control
Detour Bridge Embankment
Bridge Temp Wall 
Mobilize Cranes
Temporary Barrier On I-5
Detour Bridge Piling & Caps
Detour Bridge Beams
Detour Bridge Deck
Complete Detour Roadway
Temporary Signal
Shift Traffic To Detour
Existing Bridge Demolition
Ground Improvement Excavation
Ground Improvement Piling
New Bridge Piling
New Bridge Abutments
New Bridge Superstructure
New Roadway Fill
Drainage Installation
Illumination Installation
Traffic Signal Installation
Crushed Surfacing Base
Asphalt Paving
Final Striping
Switch Traffic To New Road
Remove Detour Bridge
Roadside Restoration
Demobilization

Timeline/Milestones

Full night-time closures: I-5 and Chamber Way (between ramps)
• 2 nights-Sep 2017
• 3 nights-Oct 2017
• 2 nights-Mar 2018
• 1 night-Oct 2018

Full night-time closures: Chamber Way
• 1 night-Sep 2017
• 2 nights-Sep 2018

Full night-time closures: On/Off Ramps
• 2 nights-Sep 2017
• 2 nights-Sep 2018

Temporary lane closures
• Multiple night-time lane closures on I-5 to facilitate demolition and 
placement of bridge deck slabs and falsework

• Multiple nighttime fl agger-controlled lane closures on Chamber 
Way to facilitate equipment and material movements to work areas




