
A&E Agreement Procurement Process 

REQUEST – 14 days 
1-CSO review/approve request
2-OECR set goals

ADVERTISEMENT – min 15 days, max 5 weeks 
Post on CSO website, SDJ, and WEBS 

SELECTION – 30 days
1-Score submittals
2-Interview
3-Award

RATE REVIEW – 30 days
1-ICR review by IAO
2-ANTE review by CSO

FINAL REVIEW – 14 days 
1-OECR final review
2-Negotiate final scope and
estimate

EXECUTE – 14 days
1-Assemble agreement
2-Execute
3-TRAINS
4-NTP

Procurement may take up to six months depending on contracting method.


