

Timeline for the Plan

	2009						2010	
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Public Involvement Process Begins								
Website and List-Serv Established								
Steering Committee Meetings								
Public Hearings								
Analysis of Available Data								
Background Paper 1: Practices, Policies and Procedures								
Background Paper 2: Develop Goals, Benchmarks, Performance Measures								
Develop Outline of the Plan								
Draft Plan Document								
60 Day Comment Period								
Final Plan Document								