	Project Title:
	

	State Route:
	
	PIN
	
	WIN
	

	Location: City/County
	City and County

	Date Prepared:
	mm/dd/yyyy
	Prepared By:
	Name



	The Basis of Estimate is part of estimate documentation to record assumptions and back-up calculations and can be tailored to the project. Refer to WSDOT Cost Estimating Manual M-3034 for more details.  
The blue text offers tips and examples, replace with information about your project. 



ESTIMATING TEAM - list parties involved in estimate preparation.  
	Role
	Name
	Contact information

	Design wsdot/consultant
	
	

	Project Manager
	
	

	Lead Estimator 
	
	

	Quantity Calculations
	
	

	Unit Cost determination
	
	

	QA/QC review 
	
	



	PROJECT
	

	Estimate Date:
	Month and Year

	Construction Start Date:
	Month and Year

	Estimating Processing Software:
	Excel or?

	Est. available in Excel format:
	Yes or no?

	Database for cost estimate:
	Sources

	Method of Measurement:
	Field or CADD or Scaling or?



	NEED - the primary reason a project has been proposed (see DM 1101).  

	



	PROJECT
	

	Estimate Type:
	 Parametric, Deterministic, Risk Based or?

	Project Type:
	New project or upgrade to existing facility?

	New structures required:
	Yes or no?

	Existing Structures to be modified:
	List the structures being modified

	Demolition:
	 Bridge and buildings?

	Hazardous Materials:
	Anticipated?

	Wetlands Issues:
	 Yes or no?

	Archeological Impacts: 
	…based on database research…

	Native American (Tribal) Issues:
	…based on contacts made to date

	Storm water regulation update:
	…based on latest manual

	Noise walls:
	Yes or no?



	Briefly describe the scope of the project  

	




	TYPICAL ESTIMATING METHOD

	Describe the primary estimating methodology use for the cost estimate.  Several methodologies may be used in an estimate.  What is the milestone timeline for updating the project estimate? 

• Planning level estimates typically use a parametric estimate (dollars per unit) approach for many of the
   larger cost items along with an appropriate allowance for unquantified items.
• Scoping level estimates commonly use parametric estimating for some items and historical bid-based
   estimating for others.  An appropriate allowance is included for unquantified items.
• Design estimates (up to and including the engineer’s estimate prior to ad) typically are historical 
   bid-based and/or cost-based bottom-up estimates.





	ALLOWANCES

	An estimated amount to cover the cost of known but undefined (unquantified) items.  Describe the purpose of the allowance and how the amount was determined.

•
•



	ASSUMPTIONS

	Examples of assumptions include:

• Construction funding all at once or staged increments?
• Will need to replace bridge SR###/Bridge No.?
• Storm water retrofit of ######?
• Environmental regulations don’t change.
• Today’s dollars, unknown future inflation rate.
• Midpoint of construction could change.
• Properties remain undeveloped.
• There are good soils.
• Estimate is for major bid items only; other costs captured in allowance.
• Traffic control cost based on past experience and region philosophy doesn’t change.
• Right of Way is not needed to relocate the gas line.
• The project is in the process of selecting a preferred alternative for analysis in an EA.  
• At this time there are two alternatives, a preferred alternative should be selected by MONTH AND YEAR.  This estimate is based on alternative #### with the thought that it may be the more expensive of the two options.



	EXCLUSIONS AND EXCEPTIONS

	List items NOT INCLUDED in the cost estimate; 
Include things people may think are included but are not.  Describe items that do not follow WSDOT standards for cost estimating. An example: payment to local agencies for damage to roads during detours.





	RISK and UNCERTAINTY

	Describe threats and opportunities that can affect the cost estimate.  This can become the basis for a risk management plan. 
Examples: Quantity of base course may increase significantly due to soil conditions.  Cut material may be unsuitable for fill.



	ESTIMATE QUALITY ASSURANCE

	Describe the quality assurance plan for the estimate.  What reviews have been performed on this estimate?



	RECONCILIATION

	estimates change over time.  Explain differences between the current and the previous estimate.  Explain how review comments were resolved or incorporated into the estimate.  



	ATTACHMENTS

	Estimate – estimate of project at time this basis was completed

	Reference drawings – if applicable and if used for this estimate

	Risk Register – if available

	List projects used as comparison for estimate – if applicable





	PROJECT STATUS CHECKLIST - Project status at the time of this cost estimate

	#
	Question
	Answer
	Comments

	1 
	Has NEPA/SEPA process begun?
	yes
	no
	n/a
	

	2 
	Has a preferred alternative been selected?
	yes
	no
	n/a
	

	3 
	Are environmental mitigation measures included?
	yes
	no
	n/a
	

	4 
	Has an alignment been established?
	yes
	no
	n/a
	

	5 
	Has a grade been established?
	yes
	no
	n/a
	

	6 
	Have right of way requirements been researched and priced?
	yes
	no
	n/a
	

	7 
	Has a typical section been established?
	yes
	no
	n/a
	

	8 
	Have geotechnical site conditions and costs been researched?
	yes
	no
	n/a
	

	9 
	Has a drainage report and concept plan been prepared?
	yes
	no
	n/a
	

	10 
	Has a noise analysis been performed?
	yes
	no
	n/a
	

	11 
	Are sound walls included in the estimate?
	yes
	no
	n/a
	

	12 
	Have retaining wall types been defined?
	yes
	no
	n/a
	

	13 
	Has a safety analysis been performed?
	yes
	no
	n/a
	

	14 
	Has a traffic analysis (HCM, LOS, etc.,) been performed?
	yes
	no
	n/a
	

	15 
	Have pavement design reports been reviewed?
	yes
	no
	n/a
	

	16 
	Has a pavement life cycle cost analysis been performed?
	yes
	no
	n/a
	

	17 
	Is there a construction phasing strategy?
	yes
	no
	n/a
	

	18 
	Were detour options evaluated for volumes and vehicle type?
	yes
	no
	n/a
	

	19 
	Have potential utility impacts been investigated?
	yes
	no
	n/a
	

	20 
	Has a landscaping and aesthetics plan been developed?
	yes
	no
	n/a
	

	21 
	Has required design analysis been completed? 
	yes
	no
	n/a
	

	22 
	Were other projects used as metrics for the estimate?
	yes
	no
	n/a
	

	23 
	Has funding been identified for: Design/PS&E?
	yes
	no
	n/a
	

	24 
	Has funding been identified for: Right-of-Way?
	yes
	no
	n/a
	

	25 
	Has funding been identified for: Construction?
	yes
	no
	n/a
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