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 Plans Preparation Checklist 

 

SR Number 

 
L- 

 
P.I.N. 

 
Loc. Eng. 

 
F.A. Number(s) or State 

 
Job Title 

 
Program 
 

Prepared By 

 
Phone Number 

 
Region Reviewer 

 
Phone Number 

 

 Items Required on This Project IN Initial When Complete 

  

Environmental Documentation, Permits, and Approvals N/A  IN 

U.S. Army Corp of Engineers – Section 10    

U.S. Army Corps of Engineers – Section 404    

Federal Aviation Administration airport/highway clearance    

Federal Energy Regulatory Commission restricted hydro-
electric land 

   

U.S. Fish & Wildlife -  Biological Opinion    

National Marine Fisheries Service – Biological Opinion    

Soil Conservation Service prime and unique farmlands    

U.S. National Forest Service restriction    

Federal Highways – Section (4(f) restriction    

Washington Department of Archaeological & Historic 
Preservation (Section 106) 

   

Environmental Protection Agency – Sole Source Aquifer    

Department of Fish and Wildlife – Hydraulic Project Approval    

Department of Ecology – 401 Water Quality Certification 
(Tribal or Environmental Protection Agency) 

   

Federal Emergency Management Agency – Floodplains    

Department of Ecology – Coastal Zone Management Act 
Consistency Determination 

   

Department of Ecology –  (NPDES) Construction Stormwater 
General Permit 

   

Department of Ecology – (NPDES) Sand and Gravel Permit    

Department of Ecology - Water Rights Appropriation    

Dept. of Ecology – Temporary Erosion & Sediment Control Plan    

County/City  – Shoreline  Substantial Development Permit, 
Variance, or Exemption 

   

County/City – Conditional Use    

National Environmental Policy Act – Decision Documentation    

State Environmental Policy Act – Decision Documentation    

Coast Guard Section 9 Bridge Permit    

Dept. of Natural Resources Aquatic Lands Authorization    

 

Railroads N/A  IN 

Railroad construction agreement    

Contractor right of entry agreement    

Railroad easement     

Railroad occupancy permit    

Railroad utility permit    

Railroad approval of plans    

Cities N/A  IN 

Approval of city streets as detours    

City participation in cost (agreement)    

City streets used as haul roads    

Construction permits    

Turn back agreement    

 

County N/A  IN 

Approval of county roads as detours    

County participation in cost (agreement)    

County roads used as haul roads    

Construction permits    

Turn back agreement    

 

Compare Previous Approvals N/A  IN 

Detours    

Approval of stockpiling    

Approved reclamation. plan for pit site    

Review design report for PS&E conformance    

Review interchange for approval for PS&E conformance    

Approved channelization plan    

Review prospectus for PS&E conformance    

Design report and supplements must be in HQ before 
transmittal of PS&E 

   

Approval for tied bids    

Approval for embankment in place    

Approval intersection plan    

Approval for bridge deck waterproofing    

Approval for bridge deck ACP overlay    

Approval NOT to use bridge approach slab    

 

Hydraulics N/A  IN 

Review hydraulics report    

Pipe alternates    

 

Materials N/A  IN 

Pit special provision – review/approve by Materials Laboratory    

Sufficient quantity in pit sit    

Specific conditions – wet soil, unsuitable, etc.    



DOT Form # PENDING EF Page 2 of 5 
 Revised 08/2019 
 

 

Materials (continued) N/A  IN 

Specific treatment for exist pavement    

Retention wall data sheet: rock walls over 5 ft.; others over 10ft    

pH and resistivity values for pipe alternates    

 

Plans – General N/A  IN 

Township, range, subdivision, north arrow, scale bar     

State boundary, county line, corporate limit    

Reservations, park or forest boundary    

Project limits noted    

Construction limits noted    

Federal Aid sections noted    

Ultimate construction detailed (Federal Aid, “FA” jobs)    

Note “bridge included” or “bridges not included”    

Equations noted    

Contract reclamation plan included    

Index to plans (more than 30 sheets)    

Sheet numbers    

Project title block    

Sheets identified in lower left corner    

Sheet title block    

Sheets identified in lower left corner    

Sheet titles in lower right title block    

Local Agencies and State aid seals and signatures    

Consultant signatures and seals    

Consultant written consent to revise plan    

All plan sheets in proper order    

Connections to existing streets, driveways, etc. (Field rev.)    

Plan symbols in accordance Electronic Engineering Data 
Standards (EEDS) Manual 

   

Minimum lettering height 0.07”    

 

Vicinity Map N/A  IN 

Reasonable scale to show the project    

Project limits by milepost and stationing    

Construction limits by milepost and stationing    

Equations and exceptions    

Distance to towns – rural projects only    

Pit sites and haul roads    

Detour routes    

Railroad line – IMPORTANT to show any in area    

If staged projects, show staging for future funding    

Show bridge number    

 

Summary of Quantities N/A  IN 

All necessary groups per 460.04    

Separate groups for agreement work    

Review for order, nomenclature and standard number    

Unusual and non-standard items need special provisions    

Use standard item number for standard items    

All items tabulated    

Check quantities from plans    

Contract Reclamation Plans N/A  IN 

Existing contour lines    

The contractor’s designated work area will be noted.    

Available raw material is indicated.    

Details of materials to produce and reclamation items.    

Specific directions for excavation added as a note.    
 

Roadway Sections N/A  IN 

Mainline    

Ramps    

Frontage roads    

City/county roads at intersections    

Road approach    

Detours    

Trails    

Bridge approach slab    

Bridge    

Label sections    

Standard limits for each section -entire lengths of roadways     

Check for overlap and gaps in stationing    

Show future overlay on FA projects for future of funding    

Conformance with soils report    

Conformance with design report    

Guardrail widening detail    

Shoulder dressing detail    

Slope rounding detail    

Broken back subgrade shoulder detail    

HMA planing detail    

Table for variable slopes    

Legend all sheets    

Reference notes    

Note equations and exceptions    

Lift thickness for HMA and surfacing 
(individual per HMA type) 

   

No “min” or “max” surfacing and paving depths or slopes    
 

Alignment, R/W, Grading and Existing Features Plan N/A  IN 

Curve data, super elevation rates    

Show cut and fill catch line    

High visibility fence to protect sensitive areas and buffers    

Survey Monuments - protect existing, install new    

Legend of reference note on all sheets    

Alignment plan must show R/W centerline (including R/W 
curve data) and construction centerline with ties if different 

   

R/W and L/A must agree with approved R/W and L/A plan    

Show railroad alignment and railroad R/W    

Are easements and/or permits required    

Show turn-back lines    

Complete topography include utilities (field review)    

Show site preparation and demolition work    

All items to be removed shown    

Show fencing    

Show guardrail (or paving plan)    
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Quantity Tabulations N/A  IN 

Same order and nomenclature as on summary of quantities    

Items required per  Plans Preparation Manual 400.06    

Round off quantities per  Plans Preparation Manual 400.06    

Correct totals (sheet and project)    

Transfer project totals to summary of quantities    

Guide post color and type    

Raised Pavement Marker – Type 2 (color indicated)    

Traffic arrow type indicated    

Agreement items denoted    

Plan sheet reference number filled in    

Stations agree with plans    

Guardrail placement case    

Radius and Guard Rail Length for non-standard bends    

Guardrail terminals approved (by bridge if applicable)    

Leave every 5th item column and station line blank    

Appropriate special provision referred to in general notes    

 

Profiles N/A  IN 

Mainline    

Ramps    

Frontage roads    

Detours    

Trails    

Show equations and exceptions    

Plan/profile sheets, stationing must be identical    

Coordinate with roadway sections and plans    

Show bridges    

Show quantities per Plans Preparation Manual    

Round off quantities per Plans Preparation Manual    

Correction totals to summary of quantities    

Show unsuitable excavation limits and excavation slopes    

Superelevation diagrams, match alignment plan    

Datum symbol and bench mark locations    

Show road approach arrow and indicate Left and Right    

 

Structure Notes N/A  IN 

Order and nomenclature of item as shown on summary of 
quantity 

   

Round off quantities per Plans Preparation Manual 400.06    

Correct totals (sheet and project)    

Transfer project totals to summary of quantities    

Consistency on structure notes, plans, profiles, and Specials    

Agreement items noted    

Steel, alum, and concrete pipe alterations provided    

Alternate treatment for steel and aluminum pipe    

Maximum/minimum height of cover column on structure 
Notes on separate level in CAD files 

   

Note beveled end sections    

Leave every 5th item column blank (readability)    

Appropriate special provision referred to in general notes    

 

Drainage Plans and Profiles N/A  IN 

Legend or reference note on all sheets    

Need profiles for major culverts and sewer systems     

Conformance with hydraulics report    

Pipes over 30 in diameter need design review by hydraulics    

Details required for work NOT covered by Standard Plans    

Pipe length    

 

Utility Plans N/A  IN 

Existing utilities must be shown in plans    

Relocation costs - reflect in below-the-line costs    

Timing of work- address in provisions    

Utility agreement    

Utility franchise/permit     

Utility easement    

 

Wetlands, Mitigation and Detention/Retention Site Plans N/A  IN 

Show wetlands that could be impacted    

Wetland mitigation sites identified as “existing” or “to be 
constructed.” 

   

Allowable work area is delineated by the cut and fills line.    

Show Stormwater Treatment Areas.    

 

Paving/Pavement Marking Plan (channelization) N/A  IN 

Paving plan and road section must agree    

Legend of reference note on all sheets    

Show paving plan for I/C and intersections    

Channel details    

Show guide posts especially I/C and intersections    

Show pavement marking    

 

Plan Detail Sheet (Miscellaneous Details) N/A  IN 

Required for work NOT covered by Standard Plans    

 

Illumination Plans, Schedules and Details N/A  IN 

Legend or reference notes on all sheets    

Conflicts with existing features, i.e., utilities, drainage, and 
sidewalks 

   

All work within R/W or construction permit areas    

 

Traffic Signal Plans, Schedules, and Details N/A  IN 

Legend or reference note on all sheets    

Conflicts with existing features    

Traffic signal approval/permit number    

All work within R/W or construction permit areas    

Intelligent Transportation System (ITS) Plan    

 

Signing Plans and Sign Specifications N/A  IN 

Legend or reference notes on all sheets    

Separate set of plan sheets for construction signing    

Separate plan sheet specifications for sign 
removal/relocation 
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Roadside/Landscape   IN 

Contour grading plan    

Planting Plan / Roadside Restoration Plan    

Planting detail and Plant Materials List    

Signed by region landscape architect    

Review by HQ Design landscape architect    

Wildflower policy (Federal Aid projects)    

 

Rest Areas/Viewpoints N/A  IN 

    

    

 

Minor Structures N/A  IN 

Quantities tabulated    

 

Building Plans, Schedules and Details N/A  IN 

Buildings to be constructed REQUIRE a building permit    

 

Bridge Plans N/A  IN 

Match of wing walls to walls on region PS&E    

Items to be included on region plans:    

Gravel backfill    

Drainage    

Barrier    

Approach slabs    

Slope protection    

Riprap    

Conduit runs    

Aesthetics: bridge to barriers/guardrail and wall textures     

Log of test boring prepared    

Profile, alignment, and stations match PS&E    
 

Traffic Control Plans N/A  IN 

Reference applicable Standard Plans in transmittal letter    

Special plans required for intersections and interchanges    

Detour plans if needed–may require agreements w/state aid    

Detour sign details    

Bid items required for:    

Delineation lights    

Sequential arrow sign    

Type III barricades    

Traffic drums    

Temporary signal system    

Temporary illumination system    

Construction signs Class A    

Traffic control labor    

Contractor piloted traffic control    

Emergency traffic control    

Maintenance and protect of traffic    

Traffic patroller    

Reasonable quantities for traffic control items - send to 
construction project engineer for approval 

   

 

Special Provisions N/A  IN 

Notice to all plan holders    

Table of contents - computer generated    

Amendments and GSP’s arranged in proper order    

All special provisions entered into computer (Word)    

Appendix prepared    

Special provisions for agreements    

Standard item table is a guide.  Need a special provision for 
each item that appears on the summary of quantities not 
covered in Standard Specifications 

   

Sales tax checked appropriate GSP used    

Special provision for agree stipulation    

Check amendments and GSP’s against up-to-date index list    

Any federal aid in a project requires all federal provisions-
use GSP Index  

   

Use Environmental Commitments Meeting to determine 
applicable GSPs and Special Provisions for Environmental 
Permits (see WSDOT Project Delivery Memo #09-01)... 

   

Ensure the contract appendices include copies of all 
environmental decisions, permits, and approvals in 
accordance with WSDOT Project Delivery Memo #09-03. 

   

Training Hours-determined in HQ (OEO)    

MBE goal- determined in HQ (OEO)    

DBE goal- determined in HQ (OEO)    

Railroad GSP and additional contractor requirements    

Railroad - discuss with HQ Utilities, Railroad and 
Agreements office if GSP or special provision is needed. 

   

Forest practices permit: merchantable timber 5,000 or more 
board feet (one truckload) use GSP 

   

Traffic provisions needed other than lane closure hours.    

Local agency notification provisions needed    

Time for completion (be careful to select correct GSP for 
intended purpose) 

   

Removal of structures and obstruction per GSP instruction 
anticipated quantities must be listed 

   

Salvaged items (verify with maintenance)    

Disposal of materials (state waste site may require haul road 
agreements) 

   

Erosion Control (may be compost blankets, berms, socks, 
wattles, hydro-mulch, tackifier or erosion control blankets) 

   

Topsoil Type A (not all projects)    

Compost depth and seeding specifications    

Roadside seeding including fertilizer application    

Compost, bark or wood chip mulching depth    

Provide for 2nd application of fertilizer after contract ends     

Plant establishment beyond first year (not all projects)    

Pay item must match summary quantities    

Verify reference to Standard Specs and Standard Plans    

Region Approval of Project Specific Provisions    

HQ Approval of Project Specific Provisions    
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Estimate N/A  IN 

Estimate entered in EBASE    

If estimate exceeds budget inform program manager and 
Project Development 

   

Calculation of Lump Sum items    

Compare against recent bid history (price check)    

Group descriptions to match Plans Preparation Manual     

Extra construction state forces listed    

Extra construction agreements listed    

Agreement costs included    

Below-the-lines costs for RR flagging    

Calculation for paths and trails    

 “surveying” item (in house or contractor)    

7732 Aggregate Compliance Price Adjustment incl. Estimate    

 

Miscellaneous N/A  IN 

Justification for proprietary items (FA project)    

Justification for work days (CPS or bar graph)    

Justification for state furnished material including pit site and 
stockpile material (FA project) 

   

Justification for mandatory use of disposal site (FA project)    

Justification for liquidated damages    

Justification for state forces work (all projects)    

Justification for non-standard items    

Justification for NO pope alternates    

Review in field for utility agreement needs    

Utility agreements work included    

Maintenance agreements with cities for roadside work 
beyond standard baseline 

   

Verify begin and end MPs (fall within design report limits)    

Verify control sections    

Haul road agreement checked    

Review items in clear zone inventory for removal    

Utility locate provisions needed    

Railroad coordination through HQ Railroad Liaison    

 

Project Report Form N/A  IN 

All applicable sections filed in    

Signed by R/W supervisor  
(min requirement - first others must be made) 

   

Signed by project development engineer    

Show status of all agreements and permits    

 

Transmittal Letter N/A  IN 

Statement of Level of Risk    

Address unique items    

Address pending items    

Scheduling noted    

Note unusual special provisions    

Note items with a justification for use    

Follow standard format Appendix 3-1; problem areas?    

R/W agreement, railroad, environmental permits, etc.    

Mention unusual and non-standard features of PS&E    

Mention features of PS&E with justification for use    

Request inclusion of standard traffic control plans    

Describe deviations from prospectus and design report    

Request total number of plans needed    

Number of ad sets required    

Number of office copy sets required 
Fill out plan distribution form and give to ________________ 

   

CAD projects - included reference file index    

Paths and trails calculations letter to HQ design engineer 
with % 

   

Distribute second distribution to district    

PS&E to those who commented or requested inclusion on 
further distributions 

   

Project report from and transmittal letter per CC’s    

Indicate other needed attachments    

Bridge plans    

Metro specs and plan details    

Forest service provisions    

HQ Approval Date of Specials    

Value Engineering    

Practical Design    

 

PS&E in HQ - Through Ad and Award N/A  IN 

Review current HQ status report    

Note problem areas- prod/follow resolution, record on report    

Keep current on progress of agreements and R/W    

Overall review of project for error, inconsistencies, etc.    

Review comments received from second distribution and 
resolve and respond 

   

Respond to HQ comments    

Submit revision to HQ    

All HQ correspondence to go thru reviewer    

When submitting replacement sheets, also send “red-and-
greens” to show changes 

   

Review office copy    

Assemble comments from office copy; review and submit to 
HQ; furnish plans to region’s forester if in National Forest  

   

Prepare any addendums necessary and submit to HQ    

Addendums only for major problems with PS&E     

Plans engineer or above must sign for addendums    

Assure distribution of Ad, bid opening, and award notices    

Review contractors unit bid prices and prepare 
recommendation if 10% over estimate 

   

Transmit PE file to construction project engineer    

File review data for retention    

 

Other items N/A  IN 

Cost Risk Assessment (CRA/CEVP) completed    

Value Engineering completed    

Did this project result from Least Cost Planning?    

Was a Practical Design approach utilized?    
 


