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Review the project WBS work elements and identify the applicable standards for each product, process, service, and deliverable.

Quality Assurance/Control Plan Items
· Reviewers to be identified and assigned
· The project to be executed in accordance with applicable WSDOT Manuals. 
· Communication with team members (may lead to decision documents).
· Reviews to be scheduled:
· Monthly status and quarterly reviews will be communicated. 
· Plans will be reviewed to establish consistency in the documentation prior to the Ad date.
· Scope, Schedule, and Budget will be reviewed periodically for progress.
· Quarterly review
· Status reviews
· Milestone reviews
· Deliverable reviews
· Customer feedback
· Process reviews

Quality Assurance/Control Matrix Items

	QA/QC item
	Lead
	Checked
	Approved
	Standard(s) or References
	Date scheduled
	Date executed

	Identification & Assignment Meeting
	
	
	
	
	
	

	Gather as-built information and drawings for smooth and consistent transitions
	
	
	
	
	
	

	Field visits to verify as-built
	
	
	
	
	
	

	Existing utilities located on site and on plan
	
	
	
	
	
	

	Value Engineering and CEVP as appropriate. 
	
	
	
	
	
	

	Design will be reviewed and approved prior to the completion of the PS&E package 
	
	
	
	
	
	

	Constructability review 1
	
	
	
	
	
	

	Constructability review 2
	
	
	
	
	
	

	Maintenance review
	
	
	
	
	
	

	Management review
	
	
	
	
	
	

	PS&E package review (Approval prior to Advertisement)
	
	
	
	
	
	

	Executive Order 10.10 (Stamping of a Professional Document) will be implemented.
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