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Overview Service Restoration Process

Washington State Ferries is incrementally adding service
to meet increasing demand as the ferry system continues

to recover from the pandemic. A return to full capacity of o
the system is dependent on several variables, including:

Route Prioritization Stage
Confirm route prioritization

l

e The trajectory of the pandemic and ongoing impacts of Alternate Service Stage
COVID-19 on the workforce. Review resources to determine when the

. : . t liably be rest

 Ridership levels and accommodating the seasonal route can reliably be restored
. . . . Crewing Availability v Vessel Availability v
increase in summer peak season ridership.

e The ability of WSF to recruit, hire and train new Are all thresholds met?
employees to fill key positions.

e The rate of retirements and other separations that

Contihue monitoring
metrics & progressing

contribute to overall staffing levels. b service guils
e Lack of vessels due to unanticipated breakdowns and
an aging fleet. Trial Service Stage
Monitor reliability and track when the route
meets 95% reliability over a three week period

Progress toward reaching targeted
Stafﬁng Ievels Is threshold met?

Washington State Ferries: Staffing Needs
M Current Staffing Levels (as of 10/31/22) W Target Staffing Levels > Continue trial period

Restored Service Stage
Route is restored to regular service levels

Reliability v’

Is service restored to original
levels for ALL routes?

Return to Stage 1

(Route Prioritization)
and determine when
the next route on the

list can be restored

Licensed Deck (Captains Unlicensed Deck (AB and Licensed Engine (Chief Unlicensed Engine
and Mates) 0S) Engineer and Asst. (Oilers) C . R I
Engineer) ontinue operating regular season

schedules on all routes; strive for
99% reliability systemwide
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Ferry Service Restoration

WSF has prioritized ferry routes based on ridership, service performance, availability and directness of travel
alternatives, and vessel and crew availability.

Service Reliability

During the trial stage, WSF’s target is 95% reliability over three
weeks before considering a route fully restored. This chart illustrates
current reliability for all routes based on a regular schedule.

Service Reliability for Nov. 21-Dec. 4, 2022

Route Restoration Stage

97%  100%  99% 97% 91% 100%

Upcoming Service Changes

e WSEF plans to restore full service on the Edmonds/Kingston route T Late-FallWinter
in Jan. 2023. Late-Spring

e Early in 2023, WSF will begin trialing full, three boat service on
the Fauntleroy/Vashon/Southworth route; once this route ANACORTES/
completes its trial phase and reaches 95% reliability it will be SIDNEY, B.C.

considered fully restored.
e The timing of full restoration of the Seattle/Bremerton and Port
Townsend/Coupeville routes is dependent on the number of new

mates who complete training early in 2023. WSF does not anticipate being able to restore service on the
Anacortes/Sidney, B.C. route any sooner than Summer 2023.

No Service

Systemwide Ridership
Total 2022 ridership compared to previous years (data updated as of 12/4/22)
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