
 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:03/27/25

CHANGE ORDER PAGE 1 of 

CONTRACT NO: 009786 FEDERAL AID NO: 
CONTRACT TITLE: I-90, CABIN CREEK I/C TOW EASTON I/C PHASE 3 - AD 
CHANGE ORDER NO: 31 WALL 1 SOLDIER PILES & PGA 

PRIME CONTRACTOR: SCARSELLA BROS., INC. 
8404 S 196TH ST 
KENT WA 98031-1884 
SEATTLE WA 98168-0697 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: SURETY CONSENT: 

CONTRACTOR SIGNATURE ATTORNEY IN FACT 

Unilateral 04-17-2025 

DATE DATE 

ORIGINAL CONTRACT AMOUNT: 285,464,518.80
CURRENT CONTRACT AMOUNT: 286,970,090.66
ESTIMATED NET CHANGE THIS ORDER: 635,329.46
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 287,605,420.12 

RECOMMEND EXECUTION (X)Signature on file 
Scott Golbek (A�r 18, 2025 06:02 PDT) 

PROJECT E GINEER SIGNATURE DATE EXECUTED ( ) 

RECOMMEND EXECUTION (X)Signature on file 

REGIONAL ADMIN SIGNATURE DATE EXECUTED ( ) 

Signature on file 
EXECUTED (X) 

ENGINEER SIGNATURE DATE 

OTHER APPROVAL WHEN REQUIRED 

SIGNATURE RESPRESENTING DATE 

https://287,605,420.12
https://635,329.46
https://286,970,090.66
https://285,464,518.80
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All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

Description of Work: 
This change order provides new or revised plan sheets for the soldier pile
portion of Wall 1 and associated permanent ground anchors. Work includes 
drilling of shafts for piles, furnishing and placement of soldier piles,
furnishing and placing of permanent ground anchors, placement of reinforcing
steel, surveying, frost protection of Wall 1 fascia panels, and other work as 
directed by the Project Engineer. 

This change order provides payment for cost associated with labor and 
equipment placed on standby as a result of delays associated with Wall 1 in 
2024. This change order covers standby time from June 14 through project
suspension on November 19, 2024. 

This change order provides an equitable adjustment in accordance with Section 
1-04.4 for costs associated with labor, equipment, and material to construct 
the increased length of Permanent Ground Anchors. 

This change order provides an equitable adjustment in accordance with Section 
1-04.4 for increased labor costs to construct the Permanent Ground Anchors in 
2025 that were originally planned to be constructed in 2024. 

This change order provides an equitable adjustment in accordance with Section 
1-04.4 for costs associated with labor and equipment for an added 
mobilization back to the site in 2025 to place Permanent Ground Anchors at 
Wall 1. 

The following new items are added: 
C.O. 31; Wall 1 Added Work; Force Account 
C.O. 31; Wall 1 Standby; Force Account 
C.O. 31; Wall 1 PGA's (Michels); Lump Sum 
C.O. 31 Wall 1 Labor Escalation (Michels); Lump Sum 
C.O. 31; Wall 1 Added Mobilization 2025 PGA (Michels); Lump Sum 

The following new and/or revised Plan Sheets are included with this change
order. 

Bridge Sheet SP3; Sheet 939 Revised 
Bridge Sheet SP4; Sheet 940 Revised 
Bridge Sheet 9A; Sheet 945A New Sheet 

These are included as pages 5 to 7 of this change order. 

Materials: 
Materials for soldier piles, concrete Class 4000P, and permanent ground
anchors shall meet the requirements of the Contract. 

Lean Concrete Section 6-02.2. 

Construction Requirements:
The Contractor is referred to the new or revised Plan Sheets included with 
this change order. Soldier Piles and Permanent Ground Anchors shall be 
constructed in accordance with the Contract, including new and revised Plan 
sheets included with this change order. 

Measurement: 
C.O. 31; Wall 1 Added Work. No particular unit of measurement will apply.
Measurement will be made in accordance with Section 1-09.6, Force Account. 
Measurement will include all labor and equipment required for incidental work 
associated with Wall 1 delays. This includes but is not limited to placement
of reinforcing steel, surveying, frost protection of Wall 1 fascia panels,
and other work as directed by the Project Engineer. 

C.O. 31; Wall 1 Standby. No particular unit of measurement will apply. 

C.O. 31; Wall 1 PGA's (Michels). No particular unit of measurement will 
apply. 
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C.O. 31; Wall 1 Labor Escalation (Michels); No particular unit of measurement 
will apply. 

C.O. 31; Wall 1 Added Mobilization 2025 PGA (Michels). No particular unit of 
measurement will apply. Measurement will include all labor and equipment
required for an added mobilization back to Wall 1 in 2025 in order to resume 
work on the installation of Permanent Ground Anchors. 

Payment:
"C.O. 31; Wall 1 Added Work", payment will be made in accordance with Section 
1-09.6, Force Account. 

"C.O. 31; Wall 1 Standby", payment will be made in accordance with Section 
1-09.6, Force Account. Payment will include labor and equipment held on 
standby during the delays incurred at Wall 1. Effective dates for this 
measurement will be from June 14, 2024 through November 19, 2024. 

"C.O. 31; Wall 1 PGA's (Michels)", Lump Sum. A lump sum payment will be full 
payment to perform the work as specified including all labor, equipment, and 
material required to design, furnish, and install the additional length of 
Permanent Ground Anchors at Wall 1. Payment for this item will be pro-rated 
as the associated work progresses. 

"C.O. 31 Wall 1 Labor Escalation (Michels)", Lump Sum. The lump sum payment
will provide compensation to the Contractor for increases in Union labor 
costs from 2024 to 2025. Payment for this item will be pro-rated as the 
associated work progresses. 

"C.O. 31; Wall 1 Added Mobilization 2025 PGA (Michels)", Lump Sum. A lump 
sum payment will include all labor and equipment required for an added 
mobilization back to Wall 1 in 2025 in order to resume work on the 
installation of Permanent Ground Anchors. 

Working Days:
This change order will make no revision to the number working days on the 
Contract. Any extension of time will be made in accordance with Section 
1-08.8 at a later date with a subsequent change order. 
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ICONTRACT NO:009786 CHANGE ORDER NO: 31 
I 
I 
IITEMIGROUPISTD 
I NO I NO IITEM 
I

--

I
---

I
---

ITEM DESCRIPTION: 
1029 01 

ITEM DESCRIPTION: 
1030 01 

ITEM DESCRIPTION: 
1031 01 

ITEM DESCRIPTION: 
1032 01 

ITEM DESCRIPTION: 
1033 01 

UNIT OF UNIT PRICE EST QTY CHANGE EST AMT CHANGE 
MEASURE 

c.o. 31; WALL 1 ADDED WORK 
EST. 0.00 0.00 117,794.50 

c.o. 31; WALL 1 STANDBY 
EST. 0.00 0.00 20,385.50 

c.o. 31; WALL 1 PGA (MICHELS)
L.S. 0.00 0.00 430,745.62 

c.o. 31; LABOR ESCALATION (MICHELS)
L.S. 0.00 0.00 11,371.66 

c.o. 31; WALL 1 ADDED MOBILIZATION 2025 P 
L.S. 0.00 0.00 55,032.18 

AMOUNT TOTAL 

635,329.46 

https://635,329.46
https://55,032.18
https://11,371.66
https://430,745.62
https://20,385.50
https://117,794.50


L.S. 

HWY-RAKC300L-CO STATE OF WASHINGTON 
DEPARTMENT OF TRANSPORTATION 

DATE 
TIME 

04/21/25
16:16:21 

CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT 009786 DISTRICT 5 

CHANGE ORDER NUMBER 031 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 04-21-2025 TIME 15:59:43 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

370 01 EST. $117,794.5000 .00 $117,794.50
CCIS TEMP ITEM NUMBER: 1029 

DESC .. : C.O. 31; WALL 1 ADDED WORK 

371 01 EST. $20,385.5000 .00 $20,385.50
CCIS TEMP ITEM NUMBER: 1030 

DESC .. : C.O. 31; WALL 1 STANDBY 

372 01 
CCIS TEMP ITEM NUMBER: 1031 

$430,745.6200 .00 $430,745.62 

DESC .. : C.O. 31; WALL 1 PGA (MICHELS) 

373 01 L.S. $11,371.6600 .00 $11,371.66
CCIS TEMP ITEM NUMBER: 1032 

DESC .. : C.O. 31; LABOR ESCALATION (MICHELS) 

374 01 L.S. $55,032.1800 .00 $55,032.18
CCIS TEMP ITEM NUMBER: 1033 

DESC .. : C.O. 31; WALL 1 ADDED MOBILIZATION 2025 P 

TOTAL NET CHANGE $635,329.46 

REPORT STATUS: COMPLETE 

https://635,329.46
https://55,032.18
https://11,371.66
https://430,745.62
https://20,385.50
https://117,794.50
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GENERAL NOTES 

I. ALL MATERIAL ANO WORKMANSHIP SHALL BE IN ACCORDANCE WITH THE REQUIREMENTS OF THE WASHINGTON 
STATE DEPARTMENT OF fRANSPORTATION STANDARD SPECIFICATIONS FOR ROAD, BRIDGE ANO MUNICIPAL 
CONSTRUCTION, DA TED 2022. 

SOLDIER 
PILE NO. 

I 

2 
3 
4 

5 
6 
7 
8 

9 

11 

12 
13 
14 

SOLDIER PILE 
SIZE 

W14 x 159 
W14 x 159 
W14 X 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 
W14 x 159 

EMBEDMENT 
DEPTH "D" 

38'-0" 
35'-9" 
33'-3" 
31'-0" 
28'-6" 
27'-3" 
26'-3'' 
25'-0" 
25'-.3'' 
25'-9" 
26'-.3" 
26'-6" 
26'-6" 
26'-6" 

SOLDIER PILE SCHEDULE 

TOTAL LENGTH OF SHAFT PGA I FACTORED 
SOLDIER PILE = D+H DIA. DESIGN LOAD (KIPS) 

41'-6" 36" NIA 
42'-9" 36" NIA 
40'-3" 36" 215 
38'-0" 36" 215 
.'35'-6" .'36" 215 
.34'·3" 36" 215 
33'-,3" 36" 215 
32'-0" 36" 215 
.32'-3" 36" 215 
,32'-9" .36" 215 
33'-3" 36" 215 
.'33'-6" 36" 215 
,3,3'-6" 36" 215 
33'-6" 36" 215 

PGA 2 FACTORED 
DESIGN LOAD (KIPS) 

NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 

PGA 3 FACTORED 
DESIGN LOAD (KIPS) 

NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 
NIA 

NIA 
NIA 
NIA 

15 W14 x 159 26'-0" 36" 215 NIA NIA2. THIS STRUCTURE HAS BEEN DESIGNED IN ACCORDANCE WITH THE REQUIREMENTS OF THE AASHTO LRFD 
W14 x 159 25'-9" 36" 215 NIA NIABRIDGE DESIGN SPECIFICATIONS • 9TH EDITION • 2020 AND CURRENT INTERIMS. 16 

36" 215 NIA NIA17 W14 X 159 25'-.3" 
W SECTION STEEL SOLDIER PILES SHALL CONFORM TO ASTM A992. HP SECTION STEEL SOLDIER PILES SHALL 18 W14 X 159 31'·3" 36" 215 NIA NIA 
CONFORM TO ASTM A572 GR. 50. SOLDIER PILES SHALL BE PAINTED TO THE LIMITS SHOWN IN THE PLANS IN 19 W14 x 159 22'-9" 29'-9" 36" 215 NIA NIA 
ACCORDANCE WITH SECTION 6-16.3(4). W14 x 159 20'-9" 36" 255 NIA NIA 

21 W14 x 159 21'-6" 28'-6" 36" 255 NIA NIA 
4. PLATES FOR THE SOLDIER PILE ASSEMBLY STIFFENER SHALL CONFORM TO ASTM A572 GR. 50. THE 8"0 EXTRA ' 22 W14 x 159 21'-6" 28'-6" 36' 255 NIA NIA

STRONG PIPE SHALL CONFORM TO THE REQUIREMENTS OF ASTM A53 GR. B. OR ASTM A500 GRADE B OR C. 
NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

NIA NIA 

W14 x 159 19'-9" 36" 25523 
W/4 x 159 18'-0" 36" 25524ALL WELDING SHALL BE DONE TO MINIMIZE DISTORTION. WELDING SEQUENCES ANO PROCEDURES SHALL BE 
W14 x 159 18'-0" .36" 255SUBMITTED TO THE ENGINEER FOR APPROVAL PRIOR TO THE START OF FABRICATION. 

26 W14 x 159 18'-6" 36" 255 
27 W/4 X 159 26'·0" 36" 2556. CONCRETE FOR THE FASCIA PANELS SHALL BE CLASS 4000. 
28 W14 x 159 26'-6" 36" 255 

7. EXISTING GROUND LINE IS APPROXIMATE ANO SHALL BE VERIFIED BY THE CONTRACTOR IN THE FIELD. 29 W14 x 159 36" 255 
W14 x 159 19'-3" 36" 255 

8. PERMANENT GROUND ANCHOR (PGA) LOCK OFF LOAD = 75 PERCENT OF THE FACTORED DESIGN PGA LOAD. W14 x 159 36" 255 
NIA32 W14 x 159 18'-6" 36" 255 NIA 

W14 x 159 NIA36'' 255 NIA
PGA VERIFICATION TEST SHALL BE PERFORMED AT THE LOCAT!ONS SHOWN IN THE TABLE 

34 W14 x 159 22'-6" 36" 255 225 NIAI PILE NO. I PGA NO. I 
.36" 25535 W14 x 159 21'-6" 225 NIA

I 28 I PGA I I 

I 54 I PGA 3 I 
I 74 I PGA 1 I 

,!i.36 W14 x 159 36" 255 300 NIA 
37 W14 x 159 36" 255 fl). 300 NIA 

36" 255 fl38 W14 x 159 21'-0" 300 NIANOTE: VER/FICA T/ON TESTS ARE PERFORMED BETWEEN SOLDIER PILE LOCA T/ONS 
NIA39 W14 x 132 20'-0" 36" 255 fl). 300 

W14 x 132 20'-0" .37'-IY' 36" 205 225 260 
W14 x 132 36" 205 225 26041 

42 W14 X 132 36" 205 225 26018'-6" 
W14 x 132 18'-6" 36" 205 225 26043 

W14 x 132 36" 205 225 260fl). 
W14 x 132 22'-0" 36" 205 225 26045 

46 W14 x 132 43'-3" 36" 205 225 260 
47 W14 x 132 36" 205 225 260 
48 W14 x 132 36" 205 225 260 

W14 x 132 28'-0" 47'-0" 36" 205 225 260 
W14 x 132 J.T.3.3'-0" fl 52'-0" 36" 205 225 260 

51 W14 x 132 .6..29'-9" fl). 48'-9" 36" 205 225 260 
52 W14 X 132 ,!). 29'-6" ,!i. 48'-6" 36" 205 225 260 

W14 x 132 29'-.3" 48'-3" 36" 205 225 260 
54 W14 x 132 29'-.3" 48'-3" 36" 205 225 260 
55 W14 X 132 48'-3" 36" 205 225 260 
56 W14 x 132 29'·9" 48'·9" 36" 225 240 285 

W14 X 132 30'-0" 49'-01' 36" 225 240 285 
58 W14 x 132 30'-.3" 49'-3" 36" 225 240 285 

W14 x 132 .'37'-9" 56'-9" 36" 225 240 285 
W14 x 132 ,!}. 38'-3" 57'·3" 36" 225 240 285 

-

« �·�--
r&. 
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SOLDIER PILE SCHEDULE 

SOLO/ER SOLO/ER PILE EMBEDMENT TOTAL LENGTH OF SHAFT PGA 1 FACTORED PGA 2 FACTORED PGA 3 FACTORED 
PILE NO. S!ZE DEPTH 'D" SOLDIER PILE = D+H DIA. DESIGN LOAD (KIPS) DESIGN LOAD (KIPS) DESIGN LOAD (KIPS) 

57'-9" 36" W/4 x 132 .,.'i'1,,, 38'-9' .! , 

' 
225 .,.t_... 240 .,.'i'1,,, 285 

225 •'• 24036" W/4 x 132 .,.t,,,. 38'-3 ' 57'-3" 285 

58'-0 " 36" 63 W/4 x 132 ,,,.t 39'-0' •'• .,.'0,. 240 .,.t 285 

58'-0 " 36" 225 ·"" 240 •'• 285W14 x 132 .,.t,,,. 39'-0' .,.t,,,.

' 48'-0" 36"'W14 x 132 ,,,.t 29'-0 225 .,.ts,,,.

·"" 
240 .,.t 285 

240225 .,.1-1,,. 285 

t,,,,. 

48'-0 " .36" W/4 x 132 1,.1-1,,. 29'-0' ,.t,,,. 
47'-2" 36" -0'W/4 x 132 .,.t,,,. 29' 225 .,.t� 240 ,,,.,1,,, 285 

NIA.,.t.,. 285f,1,,. 225 

.,.t1,,. 

42'-I" 36" •'• W/4 x 132 
36" 

38'-0" 
W14 x 132 NIA.,.t1,,. 285f,1,,. 225.,.t.,. 

.36" •'• •'•W/4 x 132 225 NIA,.t • 28570 .,.t,,,. 23'-0" 

,.t,,,. 23'-3" 

.,.t,,. 23'-9" 
36" 37'-4"W/4 x 132 NIA.

+
..,.t-.,.t,,,,. 

•'•

·"" 
36" W14 x 159 NIA22572 285.,.t1,,. 

23'-3" 

19'-6" 
36" 

30'-6" 
W14 x 159 NIA73 285.,.t1,,, .,.t.,. 

.36" W14 x 159 NIA NIA74 .,.t.,. 

29'-11" 
20'-3" 36" NIAW14 x 159 NIA75 .,.t.,. 300 

36" 2!'-0' • 300 

NIA•'• 300 

•'• 

NIA NIAW/4 x 159 
2!'-3 " 29'-6" 36" 

2!'-0' 
21'-0' 

29' -1" 
28'-9 " 

36" 

36" 

NIAW14 x 159 
NIAW/4 x 159 NIA78 

W14 x 159 NIA NIA.,.t,,,. 300 

80 W/4 x 159 2!'-0' 28'-5" 36" :,.,. 300 NIA NIA 
36" 2!'-0' 28'-2" NIA NIAW/4 x 159 ,.t1,,. 300 

21'-0" 27'-10" 36" NIA NIAW14 x 158 NIA 
36" 83 W14 x 159 21'-0" 24'-5" NIA NIA NIA 

NOfE: REFER TO THE SPECIAL PROVISIONS FOR DETAILS ON VARIANCE IN PILE LENGTHS. 
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