
 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:04/10/25

CHANGE ORDER PAGE 1 of 6 

CONTRACT NO: 009813 FEDERAL AID NO:NHPP 0902(457)
CONTRACT TITLE: I-90, OAKES AVE I/C TO YAKIMA RIVER BRID -
CHANGE ORDER NO: 8 PANEL REPLACEMENT EQ ADJ 

PRIME CONTRACTOR: GARY MERLINO CONSTRUCTION CO., INC. 
9125 10TH AVE S 

SEATTLE WA 98108-4612 

(X)Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

)Change proposed by Contractor 

ENDORSED BY: SURETY CONSENT: 

Signature on file 
Charlie Oliver (Apr 10, 2025 14:42 PDT) 

CONTRACTOR SIGNATURE ATTORNEY IN FACT 

04/10/2025 

DATE DATE 

ORIGINAL CONTRACT AMOUNT: 8,655,673.00
CURRENT CONTRACT AMOUNT: 8,438,718.72
ESTIMATED NET CHANGE THIS ORDER: 865,000.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 9,303,718.72 

RECOMMEND EXECUTION □Signature on file 04/10/2025 

PROJECT ENGINEER SIGNATURE DATE EXECUTED ( ) 

Signature on file RECOMMEND EXECUTION � 
04/10/2025 

REGIONAL ADMIN SIGNATURE DATE EXECUTED ( ) 

Signature on file 
EXECUTED 

STATE CONSTRUCTION ENGINEER SIGNATURE DATE 

04/10/2025 

OTHER APPROVAL WHEN REQUIRED 

SIGNATURE RESPRESENTING DATE 

https://9,303,718.72
https://865,000.00
https://8,438,718.72
https://8,655,673.00


WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:04/10/25
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CONTRACT NO:009813 CHANGE ORDER NO: 8 

All work, materials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

This contract is revised as follows: 

DESCRIPTION: 
This change order provides for replacing ten (10) concrete panels along WB 
I-90 between MP 100.26 and MP 102.03. Work shall also include the joint
sealing of PCC panels within the Contract limits as directed by the Engineer. 

Three new items are added. Two (2) traffic control plans TC236 and TC107,
with two (2) plan sheets, are added. 

MATERIALS REQUIREMENTS:
There are no changes to the Material Requirements associated with this change
order. 

CONSTRUCTION REQUIREMENTS:
There are no changes to existing Construction Requirements unless specified
in this change order. 

The Contractor shall replace the Westbound Panels 318, 322, 343, 344, 345,
346, 347, 348, 349, and 350 between MP 100.26 and MP 102.03. Lump sum costs 
shall include all saw cutting and sealing, dowel bar and tie bar 
installation, and any additional labor, equipment or materials to meet the 
existing Contract requirements for panel replacement. 

Sealing new PCCP and random cracks shall be performed with a minimum of 3-man 
crew not including support personnel (Prime Contractor management or traffic 
control). Labor, equipment or materials for support personnel shall be 
included in the lump sum. 

The lump sum adjustment for the (10) PCC panels and crack sealing is based on 
10 working days in (2) concurrent weeks. 

All debris generated by this work shall be collected and disposed of by the 
Contractor. 

TRAFFIC CONTROL: 
There are no changes to existing Traffic Control Requirements unless 
specified in this change order. 

The Contractor shall provide all required Project temporary traffic control,
patrolling 24-hours a day while temporary traffic control is in place, and 
maintenance traffic control for the duration of the Contract. 

All work activities shall be performed during nighttime hours. 

Lane closures are permitted from 10:00 pm Sunday to 8:00 am Friday. The days
and times of closures may be revised after Memorial Day 2025. 

A speed reduction to 40 MPH may be allowed within the Work Zone only when 
work is actively being performed. At all other times traffic control devices 
shall be reset along centerline. 

Lane closures for crack sealing may extend for 5-miles if no impacts to 
traffic occur. Impacts will be at the discretion of the Engineer.
Class B signs may be used for traffic control. Sign stands may be required to 
extend to seven feet. 

Traffic Control Labor, Equipment, and Materials resources shall be agreed to 
for daily operation prior to implementation. 

MEASUREMENT AND PAYMENT: 
The new item, "CO 08-Panel Replacement Eq Adj", by Lump Sum is added. 
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CONTRACT NO:009813 CHANGE ORDER NO: 8 

The Lump Sum shall include all costs direct and indirect and shall include 
all requirements as specified. 

The new item, "CO 08-Traffic Control", by Force Account is added. 

Compensation shall be made by invoice with rates previously provided by the 
Prime Contractor and a 12% Prime Contractors markup. 

The new item, "CO 08-Material Replacement", by Force Account is added. 

The force account cost will only apply to the following:
The replacement of unsuitable sub-base if identified. This will include 
Roadway Excavation and the replacement and compaction with CSBC to final 
grade as directed by the Engineer. 

The installation of commercial HMA to replace damaged HMA shoulder as 
directed by the Engineer. Installation of CSBC shall be included in the lump 
sum cost when used to fill gaps in the shoulder adjacent to the PCCP 
replacement prior to opening to traffic. 

Erosion/Water Pollution Control if required shall be as directed by the 
Engineer. 

CONTRACT TIME: 
There is no change to contract time associated with this change order. 

OTHER CONDITIONS: 
WSDOT agrees to relieve the Contractor of Specification 5-01.3(4)G Cracked 
Panels. 



__ __ ______ ________________________ _ 

6 

WASHINGTON STATE 
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l __�---------�--------------------�----------
1 

IITEMIGROUPISTD UNIT OF UNIT PRICE EST QTY CHANGE EST AMT CHANGE 
I NO I NO IITEM MEASURE 
I I I 

ITEM DESCRIPTION: co 8 - TRAFFIC CONTROL 
1023 01 EST. 215,000.00 1.00 215,000.00 

ITEM DESCRIPTION: co 8 - MATERIAL REPLACEMENT 
1024 02 EST. 75,000.00 1.00 75,000.00 

ITEM DESCRIPTION: co 8 - PANEL REPLACEMENT EQ. ADJ. 
1025 03 L.S. 575,000.00 1.00 575,000.00 

AMOUNT TOTAL 

865,000.00 

!CONTRACT NO:009813 CHANGE ORDER NO: 8 

https://865,000.00
https://575,000.00
https://575,000.00
https://75,000.00
https://75,000.00
https://215,000.00
https://215,000.00


HWY-RAKC300L-CO STATE OF WASHINGTON DATE 04/16/25
DEPARTMENT OF TRANSPORTATION TIME 16:00:42 
CONTRACT CHANGE ORDER REPORT PAGE 1 

CONTRACT 009813 DISTRICT 5 

CHANGE ORDER NUMBER 008 TYPE OF CHANGE ORDER CONSTRUCTION 

DATED 04-16-2025 TIME 15:34:13 

STD UNIT OF 
ITEM GROUP ITEM MEAS UNIT PRICE QUANTITY CHANGE AMOUNT CHANGE 

057 01 EST. $215,000.0000 .00 $215,000.00
CCIS TEMP ITEM NUMBER: 1023 

DESC .. : CO 8 - TRAFFIC CONTROL 

058 02 EST. $75,000.0000 .00 $75,000.00
CCIS TEMP ITEM NUMBER: 1024 

DESC .. : CO 8 - MATERIAL REPLACEMENT 

059 03 L.S. $575,000.0000 .00 $575,000.00
CCIS TEMP ITEM NUMBER: 1025 

DESC .. : CO 8 - PANEL REPLACEMENT EQ. ADJ. 

TOTAL NET CHANGE $865,000.00 

REPORT STATUS: COMPLETE 

https://865,000.00
https://575,000.00
https://75,000.00
https://215,000.00
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EXISTING EXISTING EXISTING SHOULDER CLOSURE STATIONARY TRANSPORTABLE ATTENUATOR 
LANE LANE SHOULDER TAPER LENGTH = U3 ROU AHEAD DISTANCE = R 

OPTIONAL DURING 12'MIN TEMP 1 '1 WORK AREA I SHOULDER WIDTH U3 HOST VEHICLE WEIGHT I R 

PCMS 
1 2 

ROADWAY SHOULDER 
NARROWS DRIVING 

12'WIDE AHEAD 
2.0 SEC 2.0 SEC 

OR 

PCMS -ALT1 
1 2 3 

ROADWAY SHOULDER WATCH 
NARROWS DRIVING FOR SLOW 

12'WIDE AHEAD TRAFFIC 
1.5 SEC 1.5 SEC 1.5 SEC 

FIELD LOCATE 1.5± MILE USE IF TRAFFIC BACKUPS EXPECTED, 

DAYLIGHT HOURS. OPEN LANE 4'MAXMAY REMAIN IN PLACEE
AFTER INORKING HOURS.\ 

II 

< 6' 80' LESS THAN 22,000 lbs. I 123'► LANEE
SHIFTT 6' 120' 22,000+ lbs. I 100' 

10' 200' 
" 

MAXIMUM CHANNELIZATIONPRIOR TO CLOSURE TAPER BUT NOT VERIFIED HOURLY BY TCS, 
- DEVICE SPACING (feet)PER SlD. SPEC 1-10.3(3)C. 

PCMS • ALT 2 
1 2 3 

ROADWAY SHOULDER SLOW 
NARROWS DRIVING TRAFFIC 

12'WIDE AHEAD AHEAD 
1.5 SEC 1.5 SEC 1.5 SEC 

MPH TAPER TANGENT 
SECTIONS 40 

SEE NOTE 4 SEE

-

ONLY USED IF TCS VERIFIES HOURLY 
THAT TRAFFIC BACKUPS ARE PRESENT. 

FIELD LOCATE 1.5± MILES PRIOR TO 

SEE 
NOTE 4 

36" 
NOTE 936" 

48" I I 
1:t MILE 
SPACING 

36"W23-6CLOSURE TAPER OR UPSTREAM OF WORK
EXPECTED MAXIMUM TRAFFIC QUEUE CREW 

0 0 
SWEEP SHOULDER 

CONTACT CVS 
(SEE NOTES 7 & 8) 

• 

• WORK 
AREA 

(OPTIONAL)
SEE NOTE 6 

•

• 

500'± 40' 100' 

SEE NOTE 10 

PER STANDARD SPECIFICATION 1-10.3(3)C. (OPTIONAL)
60" 

(OPTIONAL)
60"60" 5-8'' TEXT (B/W) 

30'' LED DISPLAY 
(Amber/Black)

W1-6L W2l-5 

R0 

SOD'± 

0 

18" MIN 
30" 

0 0 0 D D 0 

W3-S W20-SR R2-1 (B/W) W4-2R WS-1 W1-4L W23-7 
ONLY USED 

WHEN RUMBLE 
STRIPS PRESENT 

BUFFER 500'± 
SEE VARIES, SEE NOTE 

NOTE 1 36" 
6E SPEED 
6E LIMIT 

SEE TC236, SHEET 2 AND 3. 
718.;: 70 7X' 

60 TRUCKS 
W20-1 120-301 (B/W) W1-4R 

(OPTIONAL) '"60 

FOR RAMP DETAILS: 

LEGEND: 

1-4 TEMPORARY SIGN LOCATION (1'MIN HEIGHn 

� TEMPORARY SIGN LOCATION (5'MIN HEIGHn 

0 28" TRAFFIC CONE 

0 42" TALL CHAN. DEVICE (TRAFFIC DRUMS OK) 

8 TRAFFIC SAFETY DRUM 

[})-- RADAR SPEED DISPLAY SIGN (RSDS) 

(«i>l>f> SEQUENTIAL ARROW SIGN (CONNECTED) 

� TRANSPORTABLE ATTENUATOR (TL-3) 

� PORTABLE CHANGEABLE MESSAGE SIGN 

SPECIAL (BIW) 

NOTES: 

1. miniPCMS PERMITTED ON 2-LANE FREEWAYS. 7. CONTACT WSDOT COMMERCIAL VEHICLE SERVICES (360-704-6340)
AT LEAST 7 DAYS IN ADVANCE OF ROADWAY WIDTH RESTRICTIONS. 13. NOTIFY PUBLIC OF SPEED REDUCTION AT LEAST 3 DAYS PRIOR VIA PCMS: 

2. IF FEASIBLE, AVOID PLACING LANE CLOSURE OR LANE SHIFT TAPERS SS MPH WZ. SPEED LIMIT / BEGINS DA YOFWEEK MM/DD/YY @ 2.0 SEC. 
WTHIN OR IMMEDIATELY FOLLO\IIANG HORIZONTAL CURVES. 8. 'M-iEN SHOULDER NARROWS, USE LANE SHIFT (40:1 SHIFT TAPER 

@ 16' MIN \MOTH) WITH W1-4 SIGN (5' MIN) 500'± PRIOR TO SHIFT AND 14. ADD V\/21-30-SERIES SIGNS (48"x48", 5' HEIGHT) 500'± PRIOR TO FREQUENT
3. BUFFER SPACE MAY BE ADJUSTED (i) BASED ON FIELD CONDITIONS. W1-6 SIGN AT SHIFT TAPER. CONSTRUCTION VEHICLES INGRESS/EGRESS INTO THE OPEN LANE(S).

DISTANCE INCREASES AS WORK AREA MOVES DOVV'NSTREAM. 
9. COVER ALL CONFLICTING SIGNAGE PER sm. SPEC. 1-10.3(3)A 15. BICYCLIST ACCOMMODATIONS, WHERE FACILITY OPEN TO BICYCLES;

4. RELOCATE W23-6 & RSOS AS Vi.()RK ZONE MOVES DOWNSTREAM. IF ENGINEER BLACK 1/8" ABS OR 1/4" PLYWOOD TEMP. SIGN COVER PERMITTED. (A) BICYCLES PROHIBITED VIA RS-601 & Rs-6 SIGNS. PROVIDE SIGNED DETOUR 
ACCEPTS, ADDITIONAL W23-6 & RSDS MAY BE ADDED PRIOR TO EACH 'NORK CREW. OR ALTERNATIVE ROUTE. 

10. D�STREAM TAPER OPTIONAL ACROSS RIGHT LANE, BUT FIRST 80' (B) BICYCLES PROHIBITED VIA RS-601 & RS-6 SIGNS. PROVIDE FREE SHUTTLE 
5. REDNJHITE OR BLACK/YELLOW CHEVRON PATTERN OK ADDITIONAL TRANSPORTABLE REQUIRED. DOWNSTREAM TAPER DEVICE SPACING IS 20'. (WORK TRUCK, VAN, OR BUS OK) + CONTACT INFORMATION OR PHONE BOX. 

ATTENUATORS MAY BE ADDED BEHIND EACH lNORK CREW. (C) ENGINEER TO ACCEPT ANY ALTERNATIVE STRATEGIES. 
11. SIGNS ARE BLACK ON ORANGE UNLESS OTHERWISE INDICATED. 

6. IF USED, PLACE DEVICES TRANSVERSELY ACROSS CLOSED LANES AT 45•:1: ANO 5' 24" 24" 
SPACING AT STRATEGIC LOCATIONS. 12. PLAN IS APPLICABLE TO LANE CLOSURES OF 7 DAYS OR LESS. 

24" 24" 
4C W.MILE)C -�, 

FREEWAY (2 LANES): SINGLE RIGHT LANE CLOSURE, 4' MAX LEFT SHOULDER SHIFT �E
RS-601 (BIW) R5-6 (RIBIWJ
AT EXIT-RAMP AT PRIOR EXIT-RAMP (55 MPH WORK ZONE SPEED LIMIT, 40 MPH ADVISORY SPEED) PRIOR TO + ON-RAMPS WITHIN 

NOT TO SCALE LANE CLOSURE LANE CLOSURE 
FILE NAME C:\U.ers\UntzF\OneDrlve - Waehln ton State De rbnent of Trane 
TIME 1:54:44 PM 
DATE 3129/2024 TC236PLOTTED BY UnlzF 
DESIGNED BY 

Washington StateENTERED BY 
CHECKED BY Department of Transportation ,_________________ __, 
PROJ. ENGR. TYPICAL TRAFFIC CONTROL PLANS 
REGIONAL ADM. REVISION DATE BY 

1-4 
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HEIGHT) 

55 I 60 I 65 I 50 70 I 45 75 I I 

PCMS
1 2 

RIGHT 1.5
LANE MILES

CLOSURE AHEAD 
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EXISTING EXISTING EXISTING EXISTINGPCMS -ALT1 I I I I I RECOMMENDED SIGN SPACING = X (1) I LONGITUDINAL BUFFER SPACE = B
1 2 3 SHOULDER LANE LANE SHOULDER 

10I FREEWAYS & EXPRESSWAYS 50-75 MPH 1500'± SPEED (MPH) I 45 507 55l 60 I 65 I 15LANE OPEN WORK AREA
OR TO TRAFFIC I (1) ALL SPACING MAY BE ADJUSTED TO ACCOMMODATE B (feet) I 360 425 I 495 I 570 I 645 730 I 820RIGHT WATCH NEXT

LANE FOR SLOW # INTERCHANGE RAMPS, AT-GRADE INTERSECTIONS AND DRIVEWAYS.n Buffer space may be adjusted (±) based on field conditions.CLOSURE TRAFFIC MILES
1.5 1.5 1.5SEC SEC SEC I SHOULDER CLOSURE TAPER LENGTH = U3 STATIONARY TRANSPORTABLE ATTENUATORt §

-
" " II ROLL AHEAD DISTANCE = R 

2.0 SEC 2.0 SEC 
FIELD LOCATE 1.5± MILES USE IF TRAFFIC BACKUPS EXPECTED,
PRIOR TO CLOSURE TAPER BUT NOT VERIFIED HOURLY BY TCS,
PER SlD. SPEC. 1-10.3(3)C. 

PCMS • ALT 2 

"':�,,ce,,a• SPEED (MPH) 45 50 55 60 65 70 75 
<6 

90 120 120 120 1W 160 160 

HOST VEHICLE WEIGHT HOST VEHICLE WEIGHTW 00 00 00 00 00 00 

SECTIONS 
LESS THAN 22,000 lbs. 22,000+ lbs. 
45-55 MPH I 60+ MPH I 45-55 MPH I 60+ MPH 

121· I 112· 100· I 150•
1 2 3

NEXT 

U3 (feet) 
150 200 200 200 240 240 280RIGHT SLOW

TRAFFIC #
MILES LANE CLOSURE TAPER LENGTH L MAXIMUM CHANNELIZATION

LANE
CLOSURE =AHEAD

1.5 SEC 1.5 SEC ,.��, SPEED (MPH)
12' I L (feet) 540 I 600THAT TRAFFIC BACKUPS ARE PRESENT. 

1.5 SEC DEVICE SPACING (feet)
MPH l TAPER I TANGENTONLY USED IF TCS VERIFIES HOURLY I 680 I 720 I 800 840 I 920I 

50 - 75 I 40 IAvoid reducing lane dosure length on 45+ mph roadways.

EXPECTED MAXIMUM TRAFFIC QUEUE
PER STANDARD SPECIFICATION 1-10.3(3)C. 

A 
I FOR RAMP DETAILS: 

LEFT SHOULDER SIGNAGE: SEE NOTE 2 SEE TC107, SHEET 2 AND 3. 

l<1 l<1 l<1 

ACTUAL NUMBER OF I
LANES MAY VARY. I 
I 

- .- - .- - .- - - -- - --.. 
... 

.I
' ft WORK 

SEE AREA
NOTE 5 

L,1 I 
I X/2 

r(
I X/2 

l<1I X 
l<1
I X B (OPTIONAL)

SEE NOTE 6SEE SEE NOTE 3 VARIES, SEE NOTE 4 
A (OPTIONAL)NOTE 1 

3�-- 8" SEE NOTE 7 
OTIC �I

= ooUe'rE 48" 
48"M 

l(IR/ ZCll £S 

W20.1 W20.SR W4-2R 

oo 
FIELD LOCATE 1.5± MILES PRIOR TO
CLOSURE TAPER OR UPSTREAM OF 

45 I 30 I M 

LEGEND: 

� TEMPORARY SIGN LOCATION (1'MIN

0 TEMPORARY SIGN LOCATION (5'MIN HEIGHT)

8 TRAFFIC SAFETY DRUM 

(«-t>l>I> SEQUENTIAL ARROW SIGN (CONNECTED)

� TRANSPORTABLE ATTENUATOR (TL-3)

I IPCMS PORTABLE CHANGEABLE MESSAGE SIGN 

120.301 (BIW)
(OPTIONAL) 

10. ADD IN'.21-30-SERIES SIGNS (48"x48", 5' HEIGHl) 500':t PRIOR TO FREQUENT5. RED/WHITE OR BLACK/YELLOW CHEVRON PATTERN OK ADDITIONAL CONSTRUCTION VEHICLES INGRESS/EGRESS INTO THE OPEN LANE(S).TRANSPORTABLE ATTENUATORS MAY BE ADDEO BEHIND EACH \'VORK CREW.
1. mlniPCMS PERMITTED ON 2-LANE FREEWAYS. 

6. IF USED, PLACE DEVICES TRANSVERSELY ACROSS CLOSED LANES AT 11. BICYCLIST ACCOMMODATIONS, WHERE FACILITY OPEN TO BICYCLES: 
2. ON 2-LANE FREEWAYS, LEFT SHOULDER SIGNAGE OPTIONAL IF PAVED 45I° ± ANO 5'SPACING AT STRATEGIC LOCATIONS. (A) BICYCLES PROHIBITED VIA RS-601 & R5-6 SIGNS. PROVIDE SIGNED DETOUR

OR ALTERNATIVE ROUTE.SHOULDER VIIIDTH IS LESS THAN 6 FEET. 
7. IF USED, DOWNSTREAM TAPER DEVICE SPACING IS 20'. (B) BICYCLES PROHIBITED VIA RS-601 & R5-6 SIGNS. PROVIDE FREE SHUTTLE

(WORK TRUCK, VAN, OR BUS OK)+ CONTACT INFORMATION OR PHONE BOX.3. IF FEASIBLE, AVOID PLACING LANE CLOSURE OR LANE SHIFT TAPERS (C) ENGINEER TO ACCEPT ANY ALTERNATIVE STRATEGIES.WTHIN OR IMMEDIATELY FOLLOVIIING HORIZONTAL CURVES. 8. SIGNS ARE BLACK ON ORANGE UNLESS OTHERVI/ISE INDICATED. 
24" 24" '' 4. DISTANCE INCREASES AS WORK AREA MOVES DOWNSTREAM. 9. PLAN IS APPLICABLE TO LANE CLOSURES OF 7 DAYS OR LESS. 48" 48I 48" 

24" 1IIUCIIS 1RUCU )C -�, 24" 
LEAVINS 4C W.MILE �FREEWAY (2+ LANES): SINGLE RIGHT LANE CLOSURE -

EIIIEIIIK 
" I I RS-601 (BIW) R5-6 (RIBIWJ

(MAINTAIN EXISTING SPEED LIMIT) 48" 48'" .... AT EXIT-RAMP AT PRIOR EXIT-RAMP
PRIOR TO + ON-RAMPS WITHIN

NOT TO SCALE W21-30A W21-30 W21-30B LANE CLOSURE LANE CLOSURE 
FILE NAME C:\U.ers\UntzF\OneDrlve - Waehlnciton State Denarbnent of Tran,....,rtadon\Deektoo\Work Zone TCPs\107fW\j1RtLane.d n
TIME 12:49:38 PM FED.AID PROJ.NO.
DATE 3129/2024 10 j\VASI TC107PLOTTED BY
DESIGNED BY Washington StateENTERED BY 

Department of Transportation ,-------------------1CHECKED BY
PROJ. ENGR. TYPICAL TRAFFIC CONTROL PLANS
REGIONAL ADM. REVISION DATE BY 




